Message

From: Benton, Tim [Tim.Benton@WestonSolutions.com]
Sent: 10/29/2018 10:14:52 AM
To: Mosher, Eric [Mosher.Eric@epa.gov]; Kodama, Doug [Kodama.Doug@epa.gov]; Bosque, Adalberto [Bosque.Adalberto@epa.gov]; Rotola, Joe [Rotola.Joe@epa.gov]; Harkay, Dan [Harkay.Dan@epa.gov]; Pane, Mark [Pane.Mark@epa.gov]; Oldland, Colin [Oldland.Colin@epa.gov]; Eng, Helen [eng.helen@epa.gov]; Tao, Anthony [Tao.Anthony@epa.gov]
CC: Banner, Ellen [Banner.Ellen@epa.gov]; Bechtel, Jeff [Bechtel.Jeff@epa.gov]; Brescio, Michael [Brescio.Michael@epa.gov]; Budroe, Thomas [Budroe.Thomas@epa.gov]; Bushra, Gezahegne [Bushra.Gezahegne@epa.gov]; Chong, Margaret [Chong.Margaret@epa.gov]; Confortini, Andrew [Confortini.Andrew@epa.gov]; DOnofrio, Cris [DOnofrio.Cris@epa.gov]; Daly, Eric [Daly.Eric@epa.gov]; DeAngelis, Gregory [deangelis.gregory@epa.gov]; Dease, Bobby [Dease.Bobby@epa.gov]; DiGuardia, Lou [DiGuardia.Lou@epa.gov]; Ferriola, Mike [Ferriola.Mike@epa.gov]; Gallo, Mark [Gallo.Mark@epa.gov]; Garrison, Geoffrey [Garrison.Geoffrey@epa.gov]; Gaughan, Daniel [Gaughan.Daniel@epa.gov]; Glenn, Keith [Glenn.Keith@epa.gov]; Graham, Don [Graham.Don@epa.gov]; Hoppe, Shawna K [Hoppe.Shawna@epa.gov]; Jimenez, Christopher [Jimenez.Christopher@epa.gov]; Kahn, Paul [Kahn.Paul@epa.gov]; Kish, Terry [kish.terry@epa.gov]; Solecki, Michael [Solecki.Michael@epa.gov]; Magriples, Nick [Magriples.Nick@epa.gov]; Rosoff, David [Rosoff.David@epa.gov]; Staiger, Kimberly [Staiger.Kimberly@epa.gov]; Norrell, Neil [Norrell.Neil@epa.gov]; Gregor, Margaret [Gregor.Margaret@epa.gov]; Touw, Steve [Touw.Steve@epa.gov]; Tabayoyong, Michelle [Tabayoyong.Michelle@epa.gov]; Pellegrino, Carl [Pellegrino.Carl@epa.gov]; Hriczko, Bonnie [Hriczko.Bonnie@epa.gov]; Approvato, Valerie [Approvato.Valerie@epa.gov]; Truono, Marissa [Truono.Marissa@epa.gov]; Lopez, Irmgard [Lopez.Irmgard@epa.gov]; Petty, Joel [petty.joel@epa.gov]; Ouedraogo, Idrissa [ouedraogo.idrissa@epa.gov]; Reddy, Aarti [Reddy.Aarti@epa.gov]; Lisichenko, Peter [lisichenko.peter@epa.gov]; Huertas-Hernandez, Carlos [huertas-hernandez.carlos@epa.gov]; Richards, Sandra [richards.sandra@epa.gov]; Lucarino, Kelli [Lucarino.Kelli@epa.gov]; * All ED2 Addresses * [ALLED2POST@WestonSolutions.com]; R. Conway [R.Conway@WestonSolutions.com]
Subject: Final RST 4-Week Projected Schedule - Week Beginning 10/27/2018
Attachments: Final RST 4-Week Schedule_Ending 112318.pdf

All,
Please find attached the Final RST 4-Week Projected Schedule for the period of October 27, 2018 through November 23, 2018. If you have any questions or comments please let me know.

Thanks,

Timothy Benton, CHMM
RST 3 Program Manager
Weston Solutions, Inc.
1090 King George Post Road
Suite 201
Edison, New Jersey 08837
Office Phone: (732) 585-4425
Cell Phone: (908) 565-2973
Fax: (732) 225-7037

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.