Specific Task	AOC Deadline	Current Status
Scoping Meetings (6.1)	Within 30 days of effective date of AOC	Complete
Scope of Work (6.2)	Within 60 days of Final Scoping Meeting	Submitted May 4, 2016, Agencies' Approval Pending
Investigation and Remediation of Releases Report 6.3)	Within 24 months of the Agencies' Approval of the SOW	