START 5
Task Order Information – Site Specific Activity

Recommended Contractor	**Weston Solutions, Inc. 68HE0919D0002**
Task Order Number	(MMatthews will complete) D002-XXX
Amendment Number	(MMatthews will complete)
Date of Order	(MMatthews will complete)
Contractor Activation Date	(OSC complete - Applies to Emergencies ONLY)
OSC Name, Phone, Email	Harry Allen 562-733-0316 allen.harryl@epa.gov
Date and Time Contractor Required on Site	August 9, 2019
Required Work Completion Date	March 31, 2020
Site Name	Slauson Tanker Fire Removal
Response Location, include zip code plus four-digit extension	210 W Slauson Avenue, Los Angeles, California 90003-1131
SSID	FPN No E19902
TO Ceiling and Funding Amount	$30,000
OT Approved (Y/N)	Yes

Statement of Work: (The contractor shall furnish necessary paperwork, materials, services, facilities, and otherwise do all things necessary for, or incident to, the performance of the work set forth below:)

Activities authorized in this TO include but are not limited to:

- **Review PRP workplans, data, and reports.**
- **Conduct oversite of PRP removal, including health/safety, compliance with workplan.**
- **Prepare draft and final letter report describing site activities.**
- **Other work as directed by the OSC as authorized using their COR delegation authority.**

This revision extends the period of performance to 3-31-2020 with no increase in funding. The reason for the extended period of performance is delays caused by State and local permit process for PRP and third-party contractors.

Please also provide an IGPE (if $10k><$250k) and an IGCE (if >$250k).