Geosyntec consultants

1750 American Boulevard
Suite 200
Pennington, NJ 08534
PH 609.895.1400
www.geosyntec.com

15 March 2022

Ms. Rupika Ketu
Remedial Project Manager
United States Environmental Protection Agency, Region 2
New Jersey Remediation Branch
290 Broadway, 19th Floor
New York, New York 10007-1866

Subject: Monthly Progress Report – February 2022
Rolling Knolls Landfill Superfund Site
Chatham, New Jersey

Dear Ms. Kaur:

This monthly progress report has been prepared in accordance with Section XI. 48 of the Administrative Settlement Agreement and Order on Consent (Agreement) between the United States Environmental Protection Agency (USEPA), and Chevron Environmental Management Company for itself and on behalf of Kewanee Industries, Inc., Nokia of America Corporation (f/k/a Alcatel-Lucent USA Inc.) and Novartis Pharmaceuticals Corporation (collectively, "Settling Parties") for the Rolling Knolls Landfill Superfund Site (the Site), which was entered on September 30, 2005. The reporting period for this progress report is February 2022. The progress report was prepared by Geosyntec Consultants (Geosyntec) on behalf of the Settling Parties.

1. Activities Performed During the Report Period

The Settling Parties conducted the following activities during the reporting period:

- Collected groundwater samples for analysis of per- and polyfluoroalkyl substances (PFAS) on February 15 and 16, 2022. Work was conducted in accordance with the USEPA-approved Quality Assurance Project Plan (January 2022).

2. Activities Scheduled for the Next Two Months

The Settling Parties will conduct the following activities during the next two months:

- Complete groundwater sample analysis, validate analytical results, and begin reviewing results.
- Review and respond to comments from USEPA on the revised Draft Feasibility Study Report (depending on when the comments are received).
- Conduct inspections and general maintenance of the drum storage area located adjacent to the Drum Area.

3. Problems or Schedule Delays

- None.

The next monthly progress report will be submitted to the USEPA on or before April 15, 2022. Please contact me at 609.493.9008 if you have any questions.

Sincerely,

John L. Persico, P.G.
Principal

Copies:
Nick Longo, Chevron Environmental Management Company
Andrea Hogan, Esq. Chevron U.S.A. Inc.
Dan Vineyard, Esq. Jackson Walker L.L.P.
Gary Fisher, Nokia of America Corporation
Alexa Richman-LaLonde, Esq., Riker Danzig
Robb Truedinger, Novartis Pharmaceuticals Corporation
Steven Lucks, Esq., Fishkin Lucks L.L.P.
Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation
Richard F. Ricci, Esq., Lowenstein Sandler, LLP
George Molnar, United States Fish and Wildlife Service
Damon R. Sedita, Esq. Sedita, Campisano & Campisano, LLC
Joseph T. Sodano, Green Village Fire Department