AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF PAGES 2

2. AMENDMENT/MODIFICATION NO. P00001

3. EFFECTIVE DATE See Block 16C

4. REQUISITION/PURCHASE REQ. NO. PR-ORD-22-00740

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE CAD

CAD
US Environmental Protection Agency
26 West Martin Luther King Drive
Mail Code: W136
Cincinnati OH 45268-0001

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

National Academy of Sciences
Attn: Ex. 4 CBI
500 FIFTH STREET NW
WASHINGTON DC 200012736

CODE 041964057 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 68HERC19D0011
68HERC22F0077

10B. DATED *(SEE ITEM 13)* 11/30/2021

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation data, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER *(Specify type of modification and authority)* BILATERAL - No Cost Period of Performance Extension

E. IMPORTANT: Contractor ☐ is not ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

DUNS Number: 041964057
TOCOR: Elizabeth Sams Max Expire Date: 10/28/2022
LIST OF CHANGES:
Reason for Modification: Other Administrative Action - BILATERAL - No Cost Period of Performance Extension - NAS requested a no cost extension for the prepublication deliverable; primarily due to the unanticipated length of the workshop proceedings and importance of both internal and external review to finalize.

Period Of Performance End Date changed from 29-MAY-22 to 28-OCT-22

CHANGES FOR LINE ITEM NUMBER: 1
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*
Andrea C. Dehne

15B. CONTRACTOR/OFFEROR
(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA
ELECTRONIC SIGNATURE
(Signature of Contracting Officer)

16C. DATE SIGNED 03/14/2022

Previous edition unusable

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

NAME OF OFFEROR OR CONTRACTOR
National Academy of Sciences

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	CHANGES FOR DELIVERY LOCATION: CAD Delivery Date changed from 05/29/2022 to 10/28/2022 CHANGES FOR LINE ITEM NUMBER: 2 CHANGES FOR DELIVERY LOCATION: CAD Delivery Date changed from 05/29/2022 to 10/28/2022 Payment: RTP Finance Center US Environmental Protection Agency RTP-Finance Center (AA216-01) 109 TW Alexander Drive www2.epa.gov/financial/contracts Durham NC 27711 Period of Performance: 11/30/2021 to 10/28/2022				