Message

From: Walker, Russell [RWalker@nas.edu]
Sent: 7/6/2022 8:25:16 PM
To: Rangel, Jorge [Rangel.Jorge@epa.gov]; Dehne, Andrea [dehne.andrea@epa.gov]
CC: Smith, Jennifer [Smith.Jennifer.L@epa.gov]
Subject: RE: Pending MOD for DOTO_68HERC19D0011_68HERC20F0314

Hi Jorge,

Our tech folks have some questions/issues – pasted below. Let me know if we need to set up a meeting.

- *Subtask 1.1* says 60 days prior to the date of the science meeting, EPA would provide us with the scientific/review topics to be discussed at the science meeting. That would not likely be enough time to find the right people who would be available on the date of the meeting, interview them for potential conflicts, and discuss their potential involvement in the science meeting with EPA. In addition, it would be helpful to know at what point the date of the science-meeting will be established.

- *Subtask 1.4 says* "This meeting is expected to be conducted virtually via webinar." The word "expected" indicates a final decision has not yet been made as to whether the meeting would be virtual or in-person. In the past, we were expected to arrange for and cover the travel costs of experts to attend an in-person meeting. We need clarification on whether our cost estimate should include travel costs.

- *Subtask 1.5 Comment Compilation* Does the wording mean that we should provide EPA with any slides or visuals that the experts show at the meeting? Or, does the wording mean that we should provide written summaries of the input each expert provided orally at the meeting? Need clarification.

- *VIII. Deliverables:*

    - Item (a) calls for us to provide a milestone chart within 30 days of task initiation. It will be difficult to prepare a realistic chart without having EPA's scientific/review topics and not knowing the date of the science meeting.

Russ

From: Rangel, Jorge <Rangel.Jorge@epa.gov>
Sent: Wednesday, July 6, 2022 11:09 AM
To: Walker, Russell <RWalker@nas.edu>; Dehne, Andrea <dehne.andrea@epa.gov>
Cc: Smith, Jennifer <Smith.Jennifer.L@epa.gov>
Subject: Pending MOD for DOTO_68HERC19D0011_68HERC20F0314

Hi Russ,

Thanks for taking the time to chat this morning. Much appreciated.

I've attached the PWS we discussed. Most of the comments you had inserted have been resolved (accepted). The few that remain from EPA request a detailed timeline for the performance of the required work and the corresponding costs for each step of the timeline. Once we get that information from you we can address the current end date of the task order and work on issuing a follow-on award for completion of any remaining work.

Let us know if you have any questions.

Jorge G. Rangel, Jr.
Office of Research and Development,
Office of Resource Management ORD/ORM/EMD/CMB
Environmental Protection Agency
1200 Pennsylvania Avenue, Mail Code 8106R
Washington, DC 20460
202-564-1606

STREAMS IV Web-page
STREAMS III Web-page
ORD Graphics and Media Support (EP-C-18-008)
NAS Contract Award 68HERC19D0011
ORD Data & Document (D&D) Services (EP-G16H-01281)
ALTCOR Technical Support for ORDs Ecological & Global Change Assessment Program (EP-C-17-031)