AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF PAGES 2

2. AMENDMENT/MODIFICATION NO. P00003

3. EFFECTIVE DATE See Block 16C

4. REQUISITION/PURCHASE REQ. NO. See Schedule

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE CAD

CAD
US Environmental Protection Agency
26 West Martin Luther King Drive
Mail Code: W136
Cincinnati OH 45268-0001

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

National Academy of Sciences
Attn: Ex. 4 CBI
500 FIFTH STREET NW
WASHINGTON DC 200012736

CODE PKFJZHG2MLG9 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 68HERC19D0011 68HERC20F0314

10B. DATED *(SEE ITEM 13)* 06/30/2020

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation data, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Bilateral Agreement - NO COST PoP Extension and Additional Work Within Scope
	D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☐ is not ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

UEI: PKFJZHG2MLG9
TOCOR: Jenna Tomayko Max Expire Date: 03/31/2023 InvoiceApprover: Jenna Tomayko Alt Invoice App: ROBIN CLARKE
LIST OF CHANGES:
Reason for Modification: Bilateral - Final Order Modification Cleanup - NO COST PoP Extension and Supplemental Agreement for work within scope (see attached PWS amend with incorporation of Subtask 2.1). Due to the ongoing pandemic environment delays, a PoP extension is needed to complete the original order work. The supplemental agreement is within scope and in line with the original PWS to NAS; "anticipated scientific and technological advances, and their potential impacts on ORD and its capacity to provide timely research to inform Agency priorities". More specifically, analyzing the EPA's Title
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*
Russell Walker, Contract Manager

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*
Andrea C. Dehne

15B. CONTRACTOR/OFFEROR
Russell Walker Digitally signed by Russell Walker Date: 2022.08.04 09:44:56 -04'00'
(Signature of person authorized to sign)

15C. DATE SIGNED 08/04/2022

16B. UNITED STATES OF AMERICA
(Signature of Contracting Officer)

16C. DATE SIGNED

Previous edition unusable

STANDARD FORM 30 (REV. 11/2016)
Prescribed by GSA FAR (48 CFR) 53.243

NAME OF OFFEROR OR CONTRACTOR
National Academy of Sciences

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	42 hiring authority is an important facet to the success of the Agency's mission. Following this order cleanup, a separate new Task Order is anticipated for the completion of the Title 42 Authority Supplemental Consensus Report. Period Of Performance End Date changed from 30-NOV-22 to 31-MAR-23 TOCOR (Task Order Contracting Officer's Representative) changed to : Jenna Tomayko Maximum Potential Expiration Date changed to : 03/31/2023 CHANGES FOR LINE ITEM NUMBER: 2 End Date changed from 30-NOV-22 to 31-MAR-23 CHANGES FOR DELIVERY LOCATION: CAD Delivery Date changed from 11/30/2022 to 03/31/2023 CHANGES FOR LINE ITEM NUMBER: 1 End Date changed from 30-NOV-22 to 31-MAR-23 CHANGES FOR DELIVERY LOCATION: CAD Delivery Date changed from 11/30/2022 to 03/31/2023 Note: Valid funding throughout completion of the order was confirmed prior to execution of this modification. Payment: RTP Finance Center US Environmental Protection Agency RTP-Finance Center (AA216-01) 109 TW Alexander Drive www2.epa.gov/financial/contracts Durham NC 27711 Period of Performance: 06/30/2020 to 03/31/2023				