Monthly Progress Report for the Lower Ley Creek Sub-site
Operable Unit 25 of the Onondaga Lake Superfund Site
City of Syracuse/Town of Salina
Onondaga County, New York

REPORT #16, November 2017

Actions taken by Respondents toward achieving compliance with the AOC:

- None

Summary of validated results of sampling, tests, and all other data received or generated by Respondents during the reporting period:

- None

Summary of deliverables Respondents submitted to the EPA:

- None

Summary of modifications to work plans or other schedules that Respondents have proposed or that have been approved by the EPA:

- None

Activities anticipated over the next six weeks:

- Continuation of desktop hydraulic modelling activities
- Continuation of upland sample collection activities for chemical characterization
- Continuation of materials treatability study sample collection

Activities undertaken in support of the Community Involvement Plan during the reporting period and those to be undertaken in the next six weeks:

- None