Monthly Progress Report for the Lower Ley Creek Sub-site
Operable Unit 25 of the Onondaga Lake Superfund Site
City of Syracuse/Town of Salina
Onondaga County, New York

REPORT #52, November 2020

Actions taken by Respondents toward achieving compliance with the AOC are described below.

Summary of validated results of sampling, tests, and all other data received or generated by Respondents during the reporting period:

- None

Summary of deliverables Respondents submitted to the EPA during the reporting period:

- None

Summary of modifications to work plans or other schedules that Respondents have proposed or that have been approved by the EPA during the reporting period:

- None

Activities anticipated over the next six weeks:

- Submit a response to comments provide by EPA on November 23, 2020 regarding the revised Pre-Design Investigation Data Summary Report (PDI Report) on December 10, 2020
- Address EPA comments on the revised PDI Report and submit a further revised PDI Report
- Continue development of the Remedial Design Work Plan

Activities undertaken in support of the Community Involvement Plan during the reporting period and those to be undertaken in the next six weeks:

- None