Monthly Progress Report for the Lower Ley Creek Sub-site
Operable Unit 25 of the Onondaga Lake Superfund Site
City of Syracuse/Town of Salina
Onondaga County, New York

REPORT #36, July 2019

**Actions taken by Respondents toward achieving compliance with the AOC:**

- Continued laboratory analysis of archived soil samples collected in January 2019

**Summary of validated results of sampling, tests, and all other data received or generated by Respondents during the reporting period:**

- None

**Summary of deliverables Respondents submitted to the EPA:**

- None

**Summary of modifications to work plans or other schedules that Respondents have proposed or that have been approved by the EPA:**

- None

**Activities anticipated over the next six weeks:**

- Continued preparation of PDI summary reporting
- Collection of additional PDI soil samples

**Activities undertaken in support of the Community Involvement Plan during the reporting period and those to be undertaken in the next six weeks:**

- None