Monthly Progress Report for the Lower Ley Creek Sub-site
Operable Unit 25 of the Onondaga Lake Superfund Site
City of Syracuse/Town of Salina
Onondaga County, New York

REPORT #38, September 2019

Actions taken by Respondents toward achieving compliance with the AOC:

- Collection of additional PDI soil samples for soil removal delineation and TSCA material identification

Summary of validated results of sampling, tests, and all other data received or generated by Respondents during the reporting period:

- None

Summary of deliverables Respondents submitted to the EPA:

- None

Summary of modifications to work plans or other schedules that Respondents have proposed or that have been approved by the EPA:

- None

Activities anticipated over the next six weeks:

- Continued preparation of PDI summary reporting

Activities undertaken in support of the Community Involvement Plan during the reporting period and those to be undertaken in the next six weeks:

- None