Monthly Progress Report for the Lower Ley Creek Sub-site
Operable Unit 25 of the Onondaga Lake Superfund Site
City of Syracuse/Town of Salina
Onondaga County, New York

REPORT #40, November 2019

Actions taken by Respondents toward achieving compliance with the AOC:

- Completion of treatability study activities and collection of material samples for laboratory analysis
- Completion of hydraulic modelling activities

Summary of validated results of sampling, tests, and all other data received or generated by Respondents during the reporting period:

- None

Summary of deliverables Respondents submitted to the EPA:

- None

Summary of modifications to work plans or other schedules that Respondents have proposed or that have been approved by the EPA:

- None

Activities anticipated over the next six weeks:

- Continued preparation of PDI summary reporting

Activities undertaken in support of the Community Involvement Plan during the reporting period and those to be undertaken in the next six weeks:

- None