Good Afternoon

I understand you will be on Site Monday morning. Right away we will need 1 START in the HZ for rad screening on Property 2 and a 2nd START on Property 3 to XRF for hot spots. Please refer to the existing Collector data

ERRS is done with the big piles on Property 3. We are now targeting possible hot spots. The drone is expected late Monday Morning

Thank you
Chris