EPA/CalGEM/Water Board UIC Monthly Check-In Meeting

Thursday, Sep 16, 2021, 1-3 p.m.

1. **Rollcall of Key Agency Representation (5 min)**

2. **News/General Updates (15 min)**
   a. EPA updates (5 min, David Albright)
   b. CalGEM update (5 min, Uduak)
   c. WaterBoard update (5 min, John Borkovich)

3. **Review Action Items (5 min)**
   a. Share updated CalGEM organization chart (pending. Courtney)

4. **Aquifer Exemptions Status Update (20 min)**

SDWA Compliance Packages with Final or Prelim WB Concurrence	
Lynch Canyon (final)	09/10/21 - Shared updated Maps with EPA. Review of GIS issue on Monday with internal GIS expert to ensure AE polygon is included as part of shape file.
Sespe (final)	09/10/21: waiting on administration approval.
Cat Can (prelim)	Defining the scope of fluid conduit proposal from WB. Final concurrence letter from WB postponed pending completion of fluid conduit study.
Oxnard (prelim)	Defining the scope of fluid conduit proposal from WB. Public comment period postponed pending completion of fluid conduit study.
Holser (prelim)	Defining the scope of fluid conduit proposal from WB. Public comment period postponed pending completion of fluid conduit study.
Lompoc (prelim)	The Lompoc AE package was transmitted to the USEPA for an informal review on 08/17. Waiting on the feedback.
SDWA Compliance Packages Awaiting Prelim WB Concurrence	
Midway Sunset	Defining the scope of fluid conduit proposal from WB. Preliminary concurrence letter from WB may be postponed pending completion of fluid conduit study.

ED_013796_00002057-00001

	06/07/2021: Responded to WB questions.
Kern River	Defining the scope of fluid conduit proposal from WB. Preliminary concurrence letter from WB may be postponed pending completion of fluid conduit study. 08/31/2021: Response to WB questions submitted.
Mt. Poso (Dorsey Area)	Defining the scope of fluid conduit proposal from WB. 08/11/2021: Met with the Operator on clarification to their questions.
Transitions	
S. Belridge, SE Area	9/10/2021: The Water Board issued a letter of no objection on August 19, 2021. The PAL was issued on August 25, 2021. NO FURTHER UPDATES ANTICIPATED
Elk Hills, SE Area	9/10/2021: 1. 26R Stevens WF, UIC Project No. 22800013: CalGEM Inland District is finished with the AOR and is now responding to RWQCB initial questions and preparing PxP Review items; the operator is responding to data requests. 2. NW Stevens WF, UIC Project Nos. 22800003 & 22800016: CalGEM Inland District is working on the second set of comments from the Water Board, the EDD upload to the WellStar form, and revising the draft PAL to include monitoring. A meeting is scheduled with CRC on 9/16, with a follow-meeting including CRC and WB expected thereafter.
Other	
Casmalia	08/13/21 - New Operator looking to restart injection operations. CalGEM to require AE before reinitiating injection.
Deer Creek	06/12/2021: Meeting with Operator scheduled.
Lost Hills Phase 2	Waiting for an official application 6/21/2021: Meeting schedule with Operators and CalGEM. Communication suggests that the AE application is being prepared.
Kern Bluff	Waiting for the official application
Blackwells Corner	Waiting for an official application

	12/04/2019: Application not ready for submittal.
N. Antelope Hills	2/12/2021: Operator taking water sample for testing.
Round Mountain S. Area	9/9/2021: Meeting scheduled between CalGEM and local water agencies for September 24th to follow up on responses to water agency concerns.

5. **Update on Class VI/Carbon Sequestration (EPA)**
   Project update (10 min, EPA)

6. **New Action Items/Follow Up**

ED_013796_00002057-00003