Pebble Project Scoping Meetings Schedule

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
April	**1**	**2**	**3**	**4** G2G teleconference with Naknek 7:00pm	**5**	**6**	**7**
	8	**9** Naknek/King Salmon (confirmed) *Naknek School* 3:30pm	**10** Kokhanok (confirmed) *Tribal Hall* 3:30pm	**11** Homer (confirmed) *Homer High School* 5:30pm	**12** Iliamna/ New Halen (confirmed) *New Halen School* 3:30pm	**13**	**14**
	15	**16** Nondalton (confirmed) *Tribal Center* 3:30pm	**17** Dillingham (confirmed) *High School* 5:00pm	**18** Igiugig (confirmed) *Community Bldg* 3:30pm	**19** Anchorage (confirmed) *Dena'ina Center* 5:00pm	**20**	**21**
	22	**23**	**24**	**25**	**26**	**27**	**28**
		Contingency and make-up week					