Draft Pebble Project Scoping Meetings Schedule

	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
April	**1**	**2**	**3**	**4**	**5**	**6**	**7**
	8	**9** King Salmon/ Naknek	**10** Igiugig Kokhanok (pm)	**11** Nondalton	**12** Iliamna/ New Halen	**13**	**14**
	15	**16** Homer	**17** Dillingham *School Gym*	**18**	**19** Anchorage *Dena'ina Center*	**20**	**21**
	22	**23**	**24**	**25**	**26**	**27**	**28**
		Contingency and make-up week					