Message

From: Drexler, Timothy [drexler.timothy@epa.gov]
Sent: 10/10/2016 4:40:24 PM
To: omarrero@eastchicago.com
CC: Alcamo, Thomas [alcamo.thomas@epa.gov]; Byron Hartman [b.hartman@erllc.com]; Adler, Kevn [adler.kevin@epa.gov]; Fischer, Timothy [Fischer.Timothy@epa.gov]; Short, Thomas [short.thomas@epa.gov]
Subject: USS Lead Site: Zone 3 2016 Remediation as of 12 pm, 10/10/16

Hi Obed: Below are the properties that we currently plan to remediate this year and their status as of today. We will send you a daily status at the end of each work day.

The steps in the process highlighted below are, in order:

1) Pre-excavation survey, 2) excavation, 3) excavation survey, 4) place fill, 5) place topsoil, 6) Post-fill survey, 4) restoration (sod and replacing plants, bricks, etc. removed.

Personal Address / Ex. 6