STATUS	PROPERTY ADDRESS	Final Pre-Construction Meeting Date	Scheduled Excavation Start Date	Actual Excavation Start Date	Excavation Completion Date	Scheduled Backfill Start Date	Actual Backfill Start Date	Backfill Completion Date	Actual Topsoil Start Date	Topsoil Completion Date	Scheduled Sod Start Date	Actual Sod Start Date	Sod Completion Date	Plant Installation Completion Date	Sod Maintenance Watering End Date	Restoration Completion Date	Property Closeout Date
		4/25/2017	7/10/2017	7/6/2017	7/6/2017	7/12/2017	7/11/2017	7/13/2017	7/13/2017	7/13/2017	7/17/2017	7/14/2017	7/14/2017	NA	9/12/2017	7/20/2017	8/30/2017
		8/24/2017	9/11/2017	9/18/2017	9/20/2017	9/13/2017	9/29/2017	10/2/2017	9/28/2017	10/3/2017	9/18/2017	10/3/2017	10/3/2017	NA		10/16/2017	
		4/29/2017	6/29/2017	6/28/2017	6/29/2017	7/5/2017	N/A - topsoil onl	N/A	6/30/2017	7/6/2017	7/7/2017	7/6/2017	7/6/2017	7/7/2017	9/5/2017	7/20/2017	9/12/2017
		4/18/2017	5/9/2017	5/8/2017	5/9/2017	5/18/2017	N/A - 6" exc	N/A	5/22/2017	5/22/2017	6/1/2017	6/1/2017	6/1/2017	NA	7/31/2017	6/3/2017	8/8/2017
		8/30/2017	9/18/2017	9/25/2017	9/26/2017	9/25/2017	9/29/2017	10/2/2017	10/2/2017	10/3/2017	10/2/2017	10/4/2017	10/4/2017	NA		10/5/2017	
		5/24/2017	7/21/2017	7/20/2017	7/25/2017	7/25/2017	8/3/2017	8/4/2017	8/4/2017	8/8/2017	7/27/2017	8/8/2017	8/9/2017	9/1/2017	9/8/2017	9/12/2017	10/5/2017
REMOVED																	
		8/4/2017	9/28/2017	9/18/2017	9/20/2017	9/29/2017	10/3/2017	10/3/2017	10/3/2017	10/4/2017	10/4/2017	10/4/2017	10/4/2017	NA		10/5/2017	
		7/10/2017	8/25/2017	9/26/2017	9/29/2017	8/31/2017	10/12/2017	10/13/2017	10/12/2017	10/18/2017	9/6/2017	10/18/2017	10/18/2017				
REMOVED																	
		5/4/2017	6/28/2017	6/28/2017	6/29/2017	6/30/2017	7/11/2017	7/11/2017	7/11/2017	7/11/2017	7/6/2017	7/12/2017	7/12/2017	NA	9/11/2017	7/20/2017	9/13/2017
		7/31/2017	9/29/2017	9/5/2017	9/7/2017	10/3/2017	9/18/2017	9/19/2017	9/19/2017	9/19/2017	10/9/2017	9/20/2017	9/20/2017	10/10/2017	10/20/2017	10/16/2017	
		7/26/2017	9/13/2017	8/17/2017	9/15/2017	9/14/2017	8/23/2017	9/15/2017	8/28/2017	9/15/2017	9/18/2017	9/18/2017	9/18/2017	9/8/2017	10/19/2017	9/20/2017	
		7/14/2017	7/19/2017	7/25/2017	7/26/2017	7/20/2017	N/A - 6" exc	N/A	7/27/2017	7/27/2017	7/24/2017	7/29/2017	7/29/2017	8/3/2017	9/27/2017	8/4/2017	10/11/2017
		5/11/2017	7/28/2017	7/17/2017	7/19/2017	7/31/2017	7/24/2017	7/25/2017	7/21/2017	7/25/2017	8/3/2017	7/26/2017	7/27/2017	8/3/2017	9/25/2017	9/1/2017	10/18/2017
		6/2/2017	7/25/2017	7/17/2017	7/18/2017	7/26/2017	N/A - 6" exc	N/A	7/20/2017	7/21/2017	7/27/2017	7/26/2017	7/28/2017	NA	9/26/2017	8/17/2017	10/16/2017
REMOVED																	
REMOVED																	
REMOVED																	
		8/8/2017	8/14/2017	9/22/2017	9/25/2017	8/15/2017	10/3/2017	10/4/2017	10/9/2017	10/9/2017	8/18/2017	10/10/2017	10/10/2017	NA			
		5/10/2017	6/19/2017	6/29/2017	7/6/2017	6/28/2017	7/13/2017	7/14/2017	7/14/2017	7/17/2017	6/30/2017	7/17/2017	7/17/2017	8/3/2017	9/19/2017	9/8/2017	
		6/1/2017	6/28/2017	7/24/2017	7/26/2017	6/29/2017	N/A - 6" exc	N/A	7/26/2017	7/27/2017	6/30/2017	7/27/2017	8/16/2017	NA	9/15/2017	8/2/2017	9/26/2017
		4/20/2017	5/18/2017	5/18/2017	5/22/2017	5/26/2017	5/24/2017	6/14/2017	6/28/2017	7/7/2017	5/31/2017	N/A	N/A	NA	6/29/2017	6/29/2017	7/25/2017
	Personal Address / Ex. 6	5/24/2017	7/26/2017	7/21/2017	7/24/2017	7/27/2017	N/A - 6" exc	N/A	7/27/2017	7/28/2017	7/28/2017	8/2/2017	8/2/2017	8/2/2017	9/1/2017	8/5/2017	9/7/2017
		5/24/2017	7/19/2017	8/2/2017	8/5/2017	7/21/2017	8/11/2017	8/11/2017	8/11/2017	8/14/2017	7/26/2017	8/14/2017	8/14/2017	NA	9/13/2017	8/22/2017	9/14/2017
		5/5/2017	7/5/2017	7/10/2017	7/11/2017	7/6/2017	N/A - 6" exc	N/A	7/15/2017	7/17/2017	7/10/2017	7/18/2017	10/17/2017	7/25/2017		8/2/2017	
		7/26/2017	9/29/2017	8/18/2017	8/21/2017	10/2/2017	N/A - 6" exc	N/A	8/24/2017	8/25/2017	10/4/2017	8/29/2017	8/29/2017	8/30/2017	9/28/2017	9/12/2017	10/16/2017
		4/24/2017	7/12/2017	8/10/2017	8/14/2017	7/6/2017	8/19/2017	8/21/2017	8/21/2017	8/24/2017	7/10/2017	8/24/2017	10/20/2017	9/8/2017		9/8/2017	
REMOVED																	
		7/24/2017	8/1/2017	8/10/2017	8/14/2017	8/4/2017	8/19/2017	8/21/2017	8/19/2017	8/24/2017	8/11/2017	8/24/2017	8/24/2017	NA	9/25/2017	9/8/2017	
		4/28/2017	7/18/2017	7/15/2017	7/19/2017	7/19/2017	N/A - 6" exc	N/A	7/24/2017	7/26/2017	7/21/2017	7/27/2017	7/27/2017	NA	#REF!	8/2/2017	8/23/2017
		4/20/2017	6/9/2017	6/8/2017	6/14/2017	6/22/2017	6/22/2017	6/30/2017	6/22/2017	7/5/2017	6/28/2017	7/7/2017	7/11/2017	7/14/2017	9/11/2017	7/20/2017	9/13/2017
		5/24/2017	7/27/2017	8/1/2017	8/5/2017	8/1/2017	8/8/2017	8/10/2017	8/9/2017	8/11/2017	8/4/2017	8/11/2017	8/11/2017	NA	9/10/2017	8/29/2017	9/11/2017
REMOVED																	
		6/29/2017	8/9/2017	8/18/2017	8/23/2017	8/16/2017	8/24/2017	8/25/2017	8/25/2017	8/29/2017	8/21/2017	8/29/2017	8/29/2017	9/8/2017	9/28/2017	9/8/2017	10/18/2017
		6/8/2017	8/4/2017	7/31/2017	8/5/2017	8/8/2017	8/9/2017	8/10/2017	8/10/2017	8/11/2017	8/11/2017	8/11/2017	8/11/2017	8/24/2017	9/11/2017	9/26/2017	10/16/2017
		4/8/2017	5/5/2017	5/5/2017	5/10/2017	5/11/2017	5/11/2017	5/12/2017	5/22/2017	5/22/2017	6/1/2017	6/1/2017	6/1/2017	NA	7/31/2017	6/3/2017	8/3/2017
		7/11/2017	8/31/2017	8/8/2017	8/9/2017	9/1/2017	N/A - 6" exc	N/A - 6" exc	8/12/2017	8/14/2017	9/5/2017	8/15/2017	8/15/2017	8/26/2017	9/14/2017	9/12/2017	9/28/2017
		4/18/2017	5/5/2017	5/5/2017	5/5/2017	5/9/2017	N/A - 6" exc	N/A	5/22/2017	5/22/2017	6/1/2017	6/1/2017	6/1/2017	NA	7/31/2017	6/3/2017	8/3/2017
		7/10/2017	8/17/2017	8/16/2017	8/17/2017	8/18/2017	8/18/2017	8/18/2017	8/19/2017	8/21/2017	8/23/2017	8/21/2017	8/21/2017	NA	9/20/2017	8/22/2017	
		4/19/2017	5/15/2017	5/12/2017	5/16/2017	5/19/2017	5/18/2017	5/24/2017	6/3/2017	6/5/2017	6/6/2017	6/6/2017	8/28/2017	6/28/2017	9/27/2017	6/28/2017	8/28/2017
		4/26/2017	7/26/2017	7/19/2017	7/21/2017	7/27/2017	7/24/2017	7/26/2017	7/26/2017	7/27/2017	8/1/2017	8/2/2017	8/2/2017	NA	9/1/2017	8/20/2017	
		5/4/2017	8/11/2017	8/15/2017	8/17/2017	8/14/2017	N/A - 6" exc	N/A - 6" exc	8/19/2017	8/21/2017	8/15/2017	8/21/2017	8/21/2017	NA	9/20/2017	9/25/2017	10/6/2017
		8/16/2017	9/25/2017	9/29/2017	10/3/2017	9/26/2017	10/10/2017	10/12/2017	10/12/2017	10/13/2017	9/29/2017	10/13/2017	10/18/2017				
		7/28/2017	10/3/2017	8/18/2017	8/21/2017	10/10/2017	8/26/2017	9/1/2017	9/5/2017	9/6/2017	10/16/2017	9/7/2017	9/7/2017	9/18/2017	10/19/2017	9/18/2017	10/20/2017
		5/9/2017	6/27/2017	7/6/2017	7/7/2017	6/29/2017	7/13/2017	7/14/2017	7/14/2017	7/17/2017	7/5/2017	7/18/2017	7/18/2017	NA	9/19/2017	8/2/2017	9/25/2017
		7/26/2017	9/22/2017	8/24/2017	8/24/2017	9/26/2017	8/29/2017	8/29/2017	8/29/2017	8/30/2017	9/28/2017	8/30/2017	8/30/2017	9/8/2017	9/29/2017	9/18/2017	9/29/2017

STATUS	PROPERTY ADDRESS	Final Pre-Construction Meeting Date	Scheduled Excavation Start Date	Actual Excavation Start Date	Excavation Completion Date	Scheduled Backfill Start Date	Actual Backfill Start Date	Backfill Completion Date	Actual Topsoil Start Date	Topsoil Completion Date	Scheduled Sod Start Date	Actual Sod Start Date	Sod Completion Date	Plant Installation Completion Date	Sod Maintenance Watering End Date	Restoration Completion Date	Property Closeout Date
		4/20/2017	6/3/2017	6/3/2017	6/6/2017	6/2/2017	N/A - 6" exc	N/A	6/12/2017	6/14/2017	6/26/2017	6/26/2017	6/26/2017	NA	8/25/2017	6/28/2017	8/24/2017
		4/19/2017	5/15/2017	5/15/2017	5/22/2017	5/23/2017	5/23/2017	5/26/2017	6/2/2017	6/2/2017	6/5/2017	6/5/2017	6/9/2017	NA	7/28/2017	6/28/2017	7/28/2017
		7/31/2017	8/18/2017	9/8/2017	9/11/2017	8/21/2017	9/12/2017	9/13/2017	9/13/2017	9/14/2017	8/25/2017	9/18/2017	9/18/2017	NA	10/19/2017	9/25/2017	
		7/27/2017	9/14/2017	9/5/2017	9/7/2017	9/19/2017	9/11/2017	9/14/2017	9/14/2017	9/15/2017	9/26/2017	9/18/2017	9/18/2017	9/21/2017	10/20/2017	10/16/2017	
		7/28/2017	10/17/2017	8/28/2017	8/29/2017	10/18/2017	9/1/2017	9/1/2017	9/5/2017	9/5/2017	10/23/2017	9/6/2017	9/6/2017	10/10/2017	10/18/2017		
		4/27/2017	8/29/2017	8/10/2017	8/15/2017	9/1/2017	8/16/2017	8/18/2017	8/15/2017	8/23/2017	9/11/2017	8/25/2017	8/25/2017		9/24/2017	10/20/2017	
		7/20/2017	8/14/2017	8/28/2017	8/29/2017	8/21/2017	N/A - 6" exc	N/A - 6" exc	8/30/2017	8/31/2017	8/23/2017	9/5/2017	9/5/2017	NA	10/5/2017	9/12/2017	10/13/2017
		6/6/2017	7/28/2017	7/25/2017	7/28/2017	8/2/2017	8/3/2017	8/8/2017	8/8/2017	8/9/2017	8/7/2017	8/9/2017	8/9/2017	8/26/2017	9/8/2017	8/30/2017	10/13/2017
		7/5/2017	8/21/2017	8/7/2017	8/8/2017	8/23/2017	8/17/2017	8/18/2017	8/23/2017	8/24/2017	8/25/2017	8/25/2017	8/25/2017	NA	9/26/2017	9/8/2017	#REF!
		4/24/2017	6/5/2017	6/5/2017	6/28/2017	6/22/2017	7/7/2017	7/11/2017	7/10/2017	7/12/2017	6/28/2017	7/13/2017	7/13/2017	NA	9/11/2017	7/21/2017	9/12/2017
		4/19/2017	5/30/2017	5/30/2017	5/31/2017	6/6/2017	6/1/2017	6/9/2017	6/12/2017	6/12/2017	6/21/2017	6/21/2017	6/21/2017	6/28/2017	8/21/2017	6/28/2017	8/29/2017
		3/23/2017	8/8/2017	7/27/2017	7/31/2017	8/9/2017	8/3/2017	8/8/2017	8/7/2017	8/9/2017	8/14/2017	8/9/2017	8/9/2017	8/14/2017	9/8/2017	8/10/2017	9/14/2017
		8/9/2017	9/20/2017	9/18/2017	9/19/2017	9/21/2017	10/9/2017	10/10/2017	10/10/2017	10/10/2017	9/26/2017	10/13/2017	10/13/2017				
		7/19/2017	7/18/2017	8/28/2017	8/28/2017	7/24/2017	8/30/2017	8/31/2017	8/31/2017	8/31/2017	7/27/2017	9/5/2017	9/5/2017	NA	10/18/2017	9/12/2017	
		5/31/2017	7/31/2017	8/5/2017	8/7/2017	8/3/2017	8/14/2017	8/14/2017	8/14/2017	8/16/2017	8/8/2017	8/16/2017	8/16/2017	NA	9/15/2017	8/30/2017	9/15/2017
		4/25/2017	6/27/2017	6/29/2017	7/5/2017	6/29/2017	7/11/2017	7/13/2017	7/13/2017	7/14/2017	7/5/2017	7/14/2017	7/14/2017	7/19/2017	9/12/2017	8/2/2017	9/13/2017
		7/10/2017	9/1/2017	8/9/2017	8/10/2017	9/5/2017	8/17/2017	8/18/2017	8/18/2017	8/18/2017	9/7/2017	8/21/2017	8/21/2017	NA	9/20/2017	9/12/2017	9/20/2017
REMOVED																	
		4/25/2017	6/2/2017	6/2/2017	6/12/2017	6/21/2017	6/20/2017	6/21/2017	6/20/2017	6/26/2017	6/26/2017	6/27/2017	6/27/2017	6/28/2017	8/26/2017	6/28/2017	8/29/2017
		7/31/2017	8/7/2017	9/11/2017	9/13/2017	8/15/2017	9/29/2017	10/3/2017	9/27/2017	10/3/2017	8/18/2017	10/4/2017	10/4/2017	NA			
		7/11/2017	9/1/2017	8/10/2017	8/10/2017	9/5/2017	8/17/2017	8/18/2017	8/18/2017	8/18/2017	9/7/2017	8/21/2017	8/21/2017	NA	9/20/2017	9/12/2017	9/28/2017
		7/6/2017	8/15/2017	8/25/2017	8/28/2017	8/21/2017	9/1/2017	9/5/2017	9/12/2017	9/13/2017	8/25/2017	9/14/2017	9/14/2017	9/28/2017	10/18/2017		
REMOVED																	
	Personal Address / Ex. 6	5/3/2017	6/6/2017	6/6/2017	6/9/2017	6/21/2017	6/20/2017	6/21/2017	6/22/2017	6/26/2017	6/26/2017	6/27/2017	6/27/2017	6/28/2017	8/26/2017	6/30/2017	9/6/2017
		7/27/2017	9/5/2017	8/24/2017	8/25/2017	9/6/2017	N/A - 6" exc	N/A - 6" exc	9/6/2017	9/7/2017	9/7/2017	9/14/2017	9/14/2017	NA	10/14/2017	9/25/2017	10/13/2017
		4/20/2017	5/24/2017	5/24/2017	5/25/2017	5/25/2017	5/26/2017	5/26/2017	6/7/2017	6/8/2017	6/8/2017	6/9/2017	6/9/2017	7/12/2017	8/8/2017	6/22/2017	9/12/2017
		7/17/2017	8/22/2017	8/24/2017	8/25/2017	8/24/2017	8/31/2017	9/1/2017	9/5/2017	9/5/2017	8/28/2017	9/6/2017	9/6/2017	NA	10/17/2017		
		4/26/2017	6/13/2017	6/13/2017	6/16/2017	6/26/2017	6/26/2017	6/29/2017	6/29/2017	6/29/2017	6/29/2017	7/5/2017	7/6/2017	7/14/2017	9/4/2017	7/20/2017	9/13/2017
		8/10/2017	10/3/2017	9/21/2017	9/25/2017	10/5/2017	N/A - topsoil onl	N/A	9/27/2017	9/29/2017	10/12/2017	9/29/2017	10/2/2017	10/5/2017			
		4/25/2017	5/23/2017	5/23/2017	5/24/2017	5/30/2017	5/26/2017	5/26/2017	6/7/2017	6/8/2017	6/9/2017	6/9/2017	6/9/2017	NA	8/8/2017	6/28/2017	8/8/2017
		4/27/2017	6/12/2017	6/9/2017	6/13/2017	6/15/2017	N/A - 6" exc	N/A	6/17/2017	6/17/2017	6/26/2017	6/26/2017	6/26/2017	6/29/2017	8/25/2017	6/29/2017	8/31/2017
		6/6/2017	7/14/2017	7/15/2017	7/17/2017	7/18/2017	7/21/2017	7/26/2017	7/20/2017	7/27/2017	7/21/2017	7/28/2017	7/28/2017	NA	9/26/2017	8/2/2017	9/18/2017
		4/27/2017	5/25/2017	5/25/2017	5/30/2017	6/2/2017	N/A - 6" exc	N/A	6/3/2017	6/6/2017	6/7/2017	6/7/2017	6/7/2017	6/22/2017	8/6/2017	6/22/2017	9/18/2017
		7/11/2017	8/16/2017	8/7/2017	8/9/2017	8/17/2017	N/A - 6" exc	NA	8/14/2017	8/15/2017	8/18/2017	8/15/2017	8/15/2017	8/24/2017	9/14/2017	8/24/2017	10/5/2017
		7/28/2017	10/10/2017	9/21/2017	9/22/2017	10/11/2017	N/A - 6" exc	NA	9/26/2017	9/27/2017	10/12/2017	9/27/2017	9/27/2017	9/28/2017		10/16/2017	
REMOVED																	
REMOVED																	
		4/21/2017	6/1/2017	6/1/2017	6/5/2017	6/15/2017	6/14/2017	6/17/2017	6/17/2017	6/20/2017	6/22/2017	6/22/2017	6/23/2017	6/28/2017	8/22/2017	8/28/2017	8/28/2017
		4/24/2017	6/1/2017	6/1/2017	6/2/2017	6/15/2017	6/14/2017	6/17/2017	6/17/2017	6/20/2017	6/22/2017	6/22/2017	6/23/2017	7/25/2017	8/22/2017	9/1/2017	9/26/2017
		7/31/2017	9/19/2017	9/7/2017	9/8/2017	9/20/2017	9/12/2017	9/12/2017	9/12/2017	9/12/2017	9/25/2017	9/14/2017	9/14/2017	NA	10/17/2017		
		4/27/2017	5/31/2017	5/31/2017	6/1/2017	6/12/2017	6/10/2017	6/17/2017	6/17/2017	6/17/2017	6/21/2017	6/21/2017	6/21/2017	NA	8/21/2017	6/28/2017	8/21/2017
		7/10/2017	7/25/2017	9/8/2017	9/8/2017	7/26/2017	N/A - 6" exc	N/A - 6" exc	9/12/2017	9/12/2017	7/28/2017	9/13/2017	9/13/2017	NA	10/17/2017		
		5/24/2017	8/2/2017	7/27/2017	8/1/2017	8/4/2017	8/1/2017	8/2/2017	8/2/2017	8/3/2017	8/9/2017	8/4/2017	8/4/2017	8/10/2017	9/3/2017	8/11/2017	9/11/2017
		4/26/2017	5/31/2017	5/30/2017	6/1/2017	5/26/2017	N/A - 6" exc	N/A	6/10/2017	6/12/2017	6/21/2017	6/21/2017	6/21/2017	NA	8/21/2017	6/29/2017	8/22/2017
		7/28/2017	10/18/2017	8/21/2017	8/24/2017	10/24/2017	8/26/2017	9/1/2017	9/6/2017	9/7/2017	10/31/2017	9/11/2017	9/28/2017	NA		9/18/2017	
		8/8/2017	10/5/2017	9/6/2017	9/12/2017	10/16/2017	9/15/2017	9/22/2017	9/21/2017	9/26/2017	10/24/2017	9/26/2017	9/26/2017	9/28/2017			
		8/3/2017	9/5/2017	9/12/2017	9/13/2017	9/6/2017	9/14/2017	9/14/2017	9/14/2017	9/15/2017	9/7/2017	9/19/2017	9/19/2017	9/21/2017	10/20/2017		

STATUS	PROPERTY ADDRESS	Final Pre-Construction Meeting Date	Scheduled Excavation Start Date	Actual Excavation Start Date	Excavation Completion Date	Scheduled Backfill Start Date	Actual Backfill Start Date	Backfill Completion Date	Actual Topsoil Start Date	Topsoil Completion Date	Scheduled Sod Start Date	Actual Sod Start Date	Sod Completion Date	Plant Installation Completion Date	Sod Maintenance Watering End Date	Restoration Completion Date	Property Closeout Date
		4/20/2017	5/8/2017	5/9/2017	5/15/2017	5/15/2017	5/15/2017	5/17/2017	5/22/2017	6/1/2017	6/2/2017	6/2/2017	6/2/2017	NA	8/1/2017	6/3/2017	8/3/2017
		5/17/2017	7/13/2017	7/25/2017	7/26/2017	7/18/2017	7/27/2017	7/29/2017	7/28/2017	8/1/2017	7/25/2017	8/2/2017	8/2/2017	8/2/2017	9/1/2017	8/5/2017	8/31/2017
		4/18/2017	6/21/2017	6/27/2017	6/28/2017	6/28/2017	7/7/2017	7/7/2017	7/7/2017	7/11/2017	6/30/2017	7/17/2017	7/17/2017	NA	9/13/2017	9/1/2017	9/13/2017
		5/9/2017	7/20/2017	7/11/2017	7/17/2017	7/25/2017	N/A - 6" exc	N/A	7/18/2017	7/21/2017	7/28/2017	7/21/2017	7/21/2017	NA	9/20/2017	8/2/2017	10/9/2017
		7/26/2017	9/27/2017	8/30/2017	8/31/2017	9/28/2017	9/8/2017	9/8/2017	9/8/2017	9/11/2017	10/3/2017	9/12/2017	9/13/2017	9/13/2017	10/18/2017	10/16/2017	
		7/26/2017	9/6/2017	9/18/2017	9/19/2017	9/7/2017	N/A - 6" exc	N/A	9/25/2017	9/26/2017	9/8/2017	9/27/2017	9/27/2017				
		6/12/2017	8/11/2017	7/31/2017	8/7/2017	8/14/2017	8/9/2017	8/11/2017	8/11/2017	8/14/2017	8/17/2017	8/14/2017	8/14/2017	8/26/2017	9/13/2017		
		4/24/2017	5/22/2017	5/22/2017	5/26/2017	5/24/2017	5/30/2017	5/31/2017	6/8/2017	6/9/2017	6/10/2017	6/9/2017	6/10/2017	6/15/2017	8/9/2017	6/23/2017	8/17/2017
		4/19/2017	5/17/2017	5/17/2017	5/22/2017	5/30/2017	5/24/2017	5/24/2017	5/24/2017	5/26/2017	5/31/2017	5/31/2017	5/31/2017	6/15/2017	6/30/2017	6/28/2017	8/12/2017
		7/5/2017	8/23/2017	8/8/2017	8/15/2017	8/25/2017	8/12/2017	8/14/2017	8/15/2017	8/17/2017	8/31/2017	8/18/2017	8/18/2017	9/1/2017	9/18/2017	9/21/2017	
		7/28/2017	9/6/2017	8/25/2017	8/28/2017	9/7/2017	8/31/2017	9/1/2017	9/5/2017	9/5/2017	9/11/2017	9/6/2017	9/6/2017	NA	10/6/2017	9/12/2017	10/6/2017
REMOVED																	
		6/5/2017	6/29/2017	7/10/2017	7/14/2017	7/10/2017	7/15/2017	7/18/2017	7/18/2017	7/21/2017	7/13/2017	7/25/2017	7/27/2017	8/3/2017	9/27/2017	9/1/2017	9/27/2017
		6/27/2017	7/11/2017	7/28/2017	8/1/2017	7/13/2017	N/A - 6" exc	N/A	8/9/2017	8/10/2017	7/17/2017	8/10/2017	8/10/2017	8/25/2017	9/11/2017	8/23/2017	10/3/2017
		4/21/2017	5/10/2017	5/10/2017	5/12/2017	5/15/2017	5/15/2017	5/15/2017	5/18/2017	5/22/2017	5/30/2017	5/30/2017	5/30/2017	6/15/2017	6/29/2017	6/23/2017	8/16/2017
		6/7/2017	7/27/2017	7/19/2017	7/21/2017	7/28/2017	N/A - 6" exc	N/A	7/24/2017	7/27/2017	8/1/2017	8/1/2017	8/1/2017	NA	10/2/2017	8/5/2017	10/6/2017
		4/21/2017	6/30/2017	7/6/2017	7/17/2017	7/14/2017	7/17/2017	7/18/2017	7/18/2017	7/18/2017	7/19/2017	7/19/2017	7/19/2017	NA	9/18/2017	8/17/2017	10/5/2017
		4/20/2017	9/7/2017	9/29/2017	10/4/2017	9/13/2017	10/9/2017	10/13/2017	10/18/2017	10/18/2017	9/20/2017	10/20/2017	10/20/2017				
		6/16/2017	7/6/2017	7/18/2017	7/31/2017	7/17/2017	7/31/2017	8/3/2017	8/2/2017	8/7/2017	7/21/2017	8/7/2017	8/7/2017	NA	9/6/2017	8/10/2017	9/29/2017
	Personal Address / Ex. 6	7/26/2017	9/7/2017	9/15/2017	9/20/2017	9/11/2017	9/29/2017	10/2/2017	10/2/2017	10/3/2017	9/15/2017	10/3/2017	10/3/2017	10/6/2017			
		4/27/2017	10/24/2017	8/14/2017	8/18/2017	10/31/2017	8/19/2017	8/25/2017	8/19/2017	8/25/2017	11/7/2017	8/28/2017	8/28/2017	9/22/2017	9/27/2017		
		4/21/2017	9/13/2017	10/3/2017	10/6/2017	9/18/2017	10/13/2017	10/17/2017	10/13/2017	10/18/2017	9/25/2017	10/20/2017	10/20/2017				
		4/28/2017	6/14/2017	6/14/2017	6/21/2017	6/26/2017	6/22/2017	6/28/2017	6/22/2017	7/7/2017	7/5/2017	7/11/2017	7/12/2017	NA	9/11/2017	7/20/2017	9/11/2017
		8/3/2017	8/17/2017	8/29/2017	8/30/2017	8/25/2017	9/1/2017	9/1/2017	9/5/2017	9/6/2017	8/31/2017	9/7/2017	9/8/2017	NA	10/11/2017	9/12/2017	
REMOVED																	
ED MOD 4		7/20/2017	9/26/2017	8/31/2017	9/1/2017	9/28/2017	N/A - 6" exc	N/A - 6" exc	9/7/2017	9/8/2017	10/3/2017	9/25/2017	9/27/2017	NA		10/16/2017	
ED MOD 4		7/31/2017	8/21/2017	9/22/2017	10/5/2017	8/29/2017	10/5/2017	10/10/2017	10/10/2017	10/12/2017	9/11/2017	10/13/2017	10/13/2017				
ED MOD 4		7/12/2017	10/11/2017	9/20/2017	9/22/2017	10/23/2017	10/5/2017	10/9/2017	9/27/2017	10/9/2017	10/31/2017	10/17/2018	10/18/2017				
ED MOD 4		7/25/2017	7/24/2017	8/22/2017	8/24/2017	7/28/2017	8/30/2017	8/30/2017	8/29/2017	8/31/2017	8/2/2017	9/5/2017	9/5/2017	9/14/2017	10/5/2017	9/14/2017	10/11/2017
ED MOD 4		7/31/2017	10/23/2017	9/14/2017	9/15/2017	10/31/2017	9/21/2017	9/22/2017	9/22/2017	9/22/2017	11/8/2017	NA	NA	NA	NA	9/26/2017	9/28/2017
ED MOD 4		7/18/2017	8/9/2017	8/24/2017	8/25/2017	8/11/2017	N/A - 6" exc	N/A - 6" exc	8/29/2017	8/29/2017	8/15/2017	8/29/2017	8/29/2017	NA	9/28/2017	9/12/2017	10/3/2017
ED MOD 4		7/19/2017	9/28/2017	8/30/2017	8/31/2017	9/29/2017	N/A - 6" exc	N/A - 6" exc	9/7/2017	9/11/2017	10/3/2017	9/12/2017	9/12/2017	9/15/2017	10/17/2017	9/28/2017	
ED MOD 5		7/31/2017	8/4/2017	9/13/2017	9/15/2017	8/7/2017	9/19/2017	9/20/2017	9/20/2017	9/21/2017	8/8/2017	9/25/2017	9/26/2017	NA		10/20/2017	
ED MOD 5		8/2/2017	9/26/2017	9/5/2017	9/5/2017	9/27/2017	9/8/2017	9/11/2017	9/11/2017	9/12/2017	9/29/2017	9/13/2017	9/13/2017	NA	10/16/2017	9/22/2017	10/16/2017
ED MOD 6		8/2/2017	9/21/2017	9/20/2017	9/22/2017	9/22/2017	10/4/2017	10/4/2017	9/26/2017	10/5/2017	9/26/2017	10/9/2017	10/9/2017	NA		10/16/2017	
ED MOD 7		8/21/2017	10/2/2017	9/26/2017	9/29/2017	10/3/2017	10/16/2017	10/16/2017	10/17/2017	10/17/2017	10/6/2017	10/19/2017	10/19/2017	NA		10/20/2017	
ED MOD 7		8/22/2017	10/16/2017	9/25/2017	9/29/2017	10/17/2017	10/16/2017	10/16/2017	10/13/2017	10/17/2017	10/20/2017	10/18/2017	10/18/2017				
ED MOD 8		8/28/2017	8/15/2017	9/25/2017	9/26/2017	8/17/2017	10/4/2017	10/4/2017	10/5/2017	10/5/2017	8/22/2017	10/9/2017	10/9/2017	NA			
ED MOD 8		8/28/2017	10/31/2017	9/26/2017	10/2/2017	11/2/2017	10/13/2017	10/16/2017	10/16/2017	10/17/2017	11/7/2017	10/19/2017	10/19/2017	NA		10/20/2017	