From: Gary Beyer
To: James, Paul
Subject: FW: Schedule of Field Sampling Activities at Exide Frisco Facility
Date: Tuesday, January 21, 2014 10:09:58 AM

Fyi

From: Faeth-Boyd, Anne [mailto:Anne_Faeth-Boyd@golder.com]
Sent: Sunday, January 19, 2014 9:50 PM
To: Gary Beyer
Cc: Matt Love; eric.pastor@pbwllc.com; Will Vienne; Higginbotham, Christina; Winters, Jay; Booth, Rick; Faeth-Boyd, Anne
Subject: Schedule of Field Sampling Activities at Exide Frisco Facility

Gary,

Golder completed the initial survey of accessible portions of Stewart Creek last week and would like to request permission to start sampling on January 27th. I understand that 10-day notification has been requested by TCEQ and that this notice is only 7 days for this activity, but in order to meet the extremely tight timeframe for this project, we need to try to move forward with sampling as soon as we can.

Please let me know if this is acceptable and if you have any questions or need additional information. I will let you know if our proposed schedule changes due to access, field arrangements, or other considerations.

Thank you,
Anne

From: Faeth-Boyd, Anne
Sent: Sunday, January 12, 2014 11:55 PM
To: 'Gary Beyer'
Cc: 'Matt Love'; 'eric.pastor@pbwllc.com'; 'Will Vienne'; Higginbotham, Christina; Winters, Jay; Booth, Rick; afaeth@golder.com
Subject: RE: UPDATE - Schedule of Field Sampling Activities at Exide Frisco Facility

Gary,

We have confirmed that we will start work on the assessment of downstream portions of Stewart Creek for which we have access on Wednesday January 15th. This will include survey activities only, no sampling. Please let me know if you have questions or need additional information at this time. I will let you know if the schedule changes due to unanticipated considerations.

Thanks,
Anne

From: Faeth-Boyd, Anne
Sent: Tuesday, January 07, 2014 12:50 PM

To: 'Gary Beyer'
Cc: 'Matt Love'; 'eric.pastor@pbwllc.com'; 'Will Vienne'; Higginbotham, Christina; Winters, Jay; Booth, Rick; afaeth@golder.com
Subject: UPDATE - Schedule of Field Sampling Activities at Exide Frisco Facility

Gary,

Equipment and crew arrived at the Site and drilling activities were started today.

Depending on the field schedule and other considerations, we may start the work on the assessment of downstream portions of Stewart Creek sometime next week. I will let you know when we have more details or an exact schedule.

Please let me know if you have questions or need additional information at this time.

Thanks,
Anne

From: Faeth-Boyd, Anne
Sent: Sunday, January 05, 2014 12:16 PM
To: 'Gary Beyer'
Cc: Matt Love; eric.pastor@pbwllc.com; Will Vienne; Higginbotham, Christina; Winters, Jay; Booth, Rick; afaeth@golder.com; Schmitz, Randy
Subject: UPDATE - Schedule of Field Sampling Activities at Exide Frisco Facility

Gary,

Due to the extreme winter weather in St. Louis, some of our field crew and required health and safety monitoring equipment will be delayed (flights are cancelled for today and tomorrow morning) so we will have a delay in the start to planned field activities.

We now anticipate drilling activities to start on Tuesday morning January 7th (starting with health and safety briefings). Please let me know if you have questions or need additional information.

Thank you,
Anne

From: Gary Beyer [mailto:gary.beyer@tceq.texas.gov]
Sent: Friday, January 03, 2014 8:58 AM
To: Faeth-Boyd, Anne
Cc: Matt Love; eric.pastor@pbwllc.com; Will Vienne; Higginbotham, Christina; Winters, Jay; Booth, Rick; Schmitz, Randy; Trevino, Christopher; Janzen, Joshua
Subject: RE: Schedule of Field Sampling Activities at Exide Frisco Facility

Thanks Anne, I will forward this information to the Region.

From: Faeth-Boyd, Anne [mailto:Anne_Faeth-Boyd@golder.com]
Sent: Friday, January 03, 2014 8:50 AM
To: Gary Beyer
Cc: Matt Love; eric.pastor@pbwllc.com; Will Vienne; Higginbotham, Christina; Winters, Jay; Booth, Rick; Schmitz, Randy; Trevino, Christopher; Janzen, Joshua; Faeth-Boyd, Anne
Subject: Schedule of Field Sampling Activities at Exide Frisco Facility

Gary,

Per my email on December 16th, Golder will be continuing the field sampling program at the Exide Frisco Facility on January 6th starting at 8am (starting with health and safety briefings). The current sampling schedule is planned as follows:

1) Fire Fighting Treatment Area
2) Maintenance Building
3) MW-27 Area
4) Shallow Wells in Flood Wall Area
5) From there move to other locations, specific schedule TBD

This priority and schedule is subject to change based on weather, access or other considerations but we anticipate most of the field work being completed between January 6th and 17th. Please let me know if you have any questions.

Thanks,
Anne

From: Faeth-Boyd, Anne
Sent: Monday, December 16, 2013 12:38 PM
To: 'Gary Beyer'
Cc: Matt Love; eric.pastor@pbwllc.com; Will Vienne; Higginbotham, Christina; Winters, Jay; Booth, Rick; Schmitz, Randy; Merrie Smith; Maria Lebron; Bill Shafford; Sam Barrett; Dorothy Lewis; Faeth-Boyd, Anne; Trevino, Christopher; Poe, David
Subject: RE: Update for Schedule of Field Sampling Activities at Exide Frisco Facility

Gary,

This week we will be working on completing cap surface soil sampling (grid sampling) of the north disposal area, south disposal area, slag landfill, and class 2 landfill. Based on our inspection of the Site today, we will not start until Wednesday December 18th. If field conditions are favorable, we expect this effort to be completed in 3 days.

We anticipate starting the monitoring well installation work and other soil sampling (geoprobe) on Monday January 6th. We anticipate that field effort to be approximately two weeks if field conditions are favorable. I will send you a more detailed schedule for that when we have it but in general we will have two rigs going at once (one geoprobe rig and one auger rig) and will also have a Golder crew following behind the well installation crew doing development and sampling.

Please let me know if you have questions or need additional information at this time.

Thanks,
Anne

From: Gary Beyer [mailto:gary.beyer@tceq.texas.gov]
Sent: Friday, December 13, 2013 1:59 PM
To: Faeth-Boyd, Anne
Cc: Matt Love; eric.pastor@pbwllc.com; Will Vienne; Higginbotham, Christina; Winters, Jay; Booth, Rick; Schmitz, Randy; Merrie Smith; Maria Lebron; Bill Shafford; Sam Barrett; Dorothy Lewis
Subject: RE: Update for Schedule of Field Sampling Activities at Exide Frisco Facility

Due to the heavy workload at our Region 4 Office, they will not be able to split samples next week. Could you furnish us with a proposed sampling schedule and geographic area where the samples are going to be taken so that we may be able to split some samples in certain critical areas? I realize that it would be only a rough proposal due to the vagaries of weather and other factors beyond your control. That would be much appreciated. If you have any questions, email or call me at 512 239-2361. Thanks

---

From: Faeth-Boyd, Anne [mailto:Anne_Faeth-Boyd@golder.com]
Sent: Thursday, December 12, 2013 4:27 PM
To: Gary Beyer
Cc: Matt Love; eric.pastor@pbwllc.com; Will Vienne; Higginbotham, Christina; Winters, Jay; Booth, Rick; Schmitz, Randy; Faeth-Boyd, Anne
Subject: Update for Schedule of Field Sampling Activities at Exide Frisco Facility

Gary,

I wanted to provide you with an update regarding the field sampling program at the Exide Frisco facility. Golder Associates does not expect to start field sampling activities until Tuesday December 17th at the earliest. Based on the recent weather events, we will be evaluating the current field conditions on Monday to determine if we will be able to sample on Tuesday or will need to postpone sampling activities further.

If we have any additional change in plans for weather or other considerations, I will let you know. Please feel free to contact me if you have any questions or need additional information.

Thank you,
Anne Faeth-Boyd

Anne Faeth-Boyd, R.G., P.E. | Senior Project Engineer | **Golder Associates Inc.**
820 South Main Street, Suite 100, St. Charles, Missouri, USA 63301
T: +1 (636) 724-9191 | **F:** +1 (636) 724-9323 | **C:** +1 314 503-5179 | **E:** Anne_Faeth-Boyd@golder.com | **www.golder.com**

Work Safe, Home Safe

This email transmission is confidential and may contain proprietary information for the exclusive use of the intended recipient. Any use, distribution or copying of this transmission, other than by the intended recipient, is strictly prohibited. If you are not the intended recipient, please notify the sender and delete all copies. Electronic media is susceptible to unauthorized modification, deterioration, and incompatibility. Accordingly, the electronic media version of any work product may not be relied upon.

Golder, Golder Associates and the GA globe design are trademarks of Golder Associates Corporation.

Please consider the environment before printing this email.