Lloyd Gosselink
ATTORNEYS AT LAW
1984 ✦ Celebrating 30 Years ✦ 2014

816 Congress Avenue, Suite 1900
Austin, Texas 78701
512.322.5800 p
512.472.0532 f
lglawfirm.com

Ms. Kalisek's Direct Line: (512) 322-5847
lkalisek@lglawfirm.com

June 25, 2014

FOR SETTLEMENT PURPOSES ONLY PURSUANT TO Fed. R. Evid. 408.

Mr. Brandon Robers
Department of Justice
Environmental Enforcement Section
P.O. Box 7611 – Ben Franklin Station
Washington, D.C. 20044

VIA EMAIL AND USPS MAIL

Re: City of Corpus Christi: WWTP Information

Dear Mr. Robers:

In follow up to our discussions at the last in person meeting here in Austin on May 28-29, 2014, the City of Corpus Christi provides the enclosed response to the Wastewater Treatment Plants' projects schedule contained in Appendix B of your May 21, 2014 correspondence. We thought the easiest approach is to provide a redline of your proposed schedule which is enclosed as Attachment A. As always, please let me know if you have any questions.

Sincerely,

Lauren J. Kalisek

Lauren J. Kalisek

Enclosure

cc: Mr. Mark Walters, Assistant Attorney General
Mr. Ron Olson, City of Corpus Christi
Mr. Gus Gonzalez, City of Corpus Christi
Mr. Mark Van Vleck, City of Corpus Christi
Mr. Brian Butscher, City of Corpus Christi
Mr. Bill Mahaffey, City of Corpus Christi
Mr. Barney Knight, City of Corpus Christi
Ms. Lisa Aguilar, City of Corpus Christi
Mr. Fredric P. Andes, *of Barnes & Thornburg, LLP*
Mr. Joe de la Fuente, *of the Firm*
Mr. Nathan Vassar, *of the Firm*

4439914.1

ATTACHMENT A

SCHEDULE SUMMARY

WWTP projects

a. Broadway (Phase I):	Jan 1, 2015 (scheduled for Oct 1, 2014)
b. Oso phase 1:	Jan 1, 2015 (scheduled for Oct 1, 2014)
c. Oso phase 2 plan:	Jan 1, ~~2015~~2016
d. Oso phase 2 complete:	Oct 1, ~~2017~~2021
e. Allison:	~~Jan~~Oct 1, 2016 (scheduled for Oct 1, 2015)
f. Laguna Madre:	~~Oct 1, 2016~~Jan 1, 2017 (per CIP)
g. Whitecap:	Oct 1, 2017 (per CIP)