2012

Field Work Calendar

LC = Lisa Costantino

JG = Justin Groves

JS = John Skender

KJ = Ken Jewell

RN = Russell Neill

+1 = some lucky soul TBD

Dates and personnel are subject to change. Items in ( ) are tentative.

January 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
		Jewell/Wilson – Antlers, OK – Vapor Probe Installs – RN, JS, JG				
22	23	24	25	26	27	28
29	30	31				

February 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
		Field Crew to GeoProbe, Salina, KS, for training on Sonic Drilling Rig – RN, JS, JG, (KJ)				
26	27	28	29			

March 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5	6	7	8	9	10
Beak – Wise Co TX – LC, JG, RN						
				Chris Ruybal – use box truck for KS Sampling		
11	12	13	14	15	16	17
	Tentative Feb/Mar – Beak – Wise Co TX – 1 person?					
18	19	20	21	22	23	24
				Wilkin – SWPA – Drive/Sample– JS, Chris Ruybal		
	RN and JG – Annual Leave					
25	26	27	28	29	30	31
Wilkin – SWPA – Drive/Sample– JS, Chris Ruybal						

April 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
	CDL Training – RN, JS, JG					
8	9	10	11	12	13	14
					Wilkin – Pavillion, WY - Drive/Sample– RN	
15	16	17	18	19	20	21
				Ludwig – Sayre, PA - Drive/Sample– JG, JS		
Wilkin – Pavillion, WY - Drive/Sample– RN						
22	23	24	25	26	27	28
Ludwig – Sayre, PA - Drive/Sample– JG, JS Wilkin – Pavillion, WY - Drive/Sample– RN L. Costantino Needed in GP Lab						
29	30					
Wilkin – Pavillion, WY - Drive/Sample– RN						
Ludwig – Sayre, PA - Drive/Sample– JG , JS L. Costantino Needed in GP Lab						

May 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
Ludwig – Sayre, PA - Drive/Sample– JG , JS						
L. Costantino Needed in GP Lab						
6	7	8	9	10	11	12
					Mayer/Forshay – Lancaster, PA – Drive HT out – JG, RN	
13	14	15	16	17	18	19
Mayer/Forshay – Lancaster, PA – Install Peizos/sample – JG, RN						
Wilkin – Raton Basin, CO - Drive/Sample– JS						
20	21	22	23	24	25	26
Mayer/Forshay – Lancaster, PA – Drive HT home – JG, RN						
27	28	29	30	31		

June 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2 R.Neill
3 R.Neill	4	5	6	7	8	9
L. Costantino Needed in GP Lab						
10	11	12	13	14	15	16
Tentative June – Beak – Wise Co TX - Drive/Sample– JG						
L. Costantino Needed in GP Lab						R.Neill
17 R.Neill	18	19	20	21	22	23
24	25	26	27	28	29	30
J. Groves – Vacation						
						J. Skender – Vacation

July 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
J. Skender – Vacation						
8	9	10	11	12	13	14
						R. Neill - Vacation
15	16	17	18	19	20	21
R. Neill - Vacation						
22	23	24	25	26	27	28
R. Neill - Vacation				Wilkin - SWPA - Drill/Sample– JG, JS, RN		
29	30	31				
Wilkin – SWPA – Drill/Sample– JG, JS, RN						

August 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
Wilkin – SWPA – Drill/Sample– JG, JS, RN						
5	6	7	8	9	10	11
Wilkin – SWPA – Drill/Sample– JG,JS, RN						
12	13	14	15	16	17	18
				Wilkin – Helena, MT – Sonic Core/Wells – JG, JS, RN		
19	20	21	22	23	24	25
Wilkin – Helena, MT – Sonic Core/Wells – JG, JS, RN						
26	27	28	29	30	31	
Wilkin – Helena, MT – Sonic Core/Wells – JG, JS, RN						

September 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1 J. Skender – Vacation
2 J. Skender – Vacation	3	4	5	6 Ludwig – Sayre, PA – Drive/Sample – JG, JS, RN	7	8
9 Ludwig – Sayre, PA – Drive/Sample – JG, JS, RN	10	11	12	13	14	15
16 Ludwig – Sayre, PA – Drive/Sample – JG, JS, RN	17	18	19	20	21	22
23 Ludwig – Sayre, PA – Drive/Sample – JG, JS, RN	24	25	26	27	28	29
30						

October 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2	3	4	5	6
Wilkin – Raton Basin, CO – Drive/Sample – RN						
7	8	9	10	11	12	13
		Su – Parris Island, SC – Sample – JG				
				Tentative - Brooks/Wood – CPP, RI – Install wells – RN, JS, +1?		
14	15	16	17	18	19	20
Beak – Killdeer, ND – Drive/Sample – +1 (PC?)						
Su – Parris Island, SC – Sample – JG						
Tentative - Brooks/Wood – CPP, RI – Install wells – RN, JS, +1?						
21	22	23	24	25	26	27
Tentative Oct – Su – Parris Island, SC – Sample/Core – JS, RN, Pat Clark						
Su – Parris Island, SC – Sample – 1 Person (J. Groves)						
28	29	30	31			
Tentative Oct – Su – Parris Island, SC – Sample/Core – JS, RN						

November 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
Tentative Oct – Su – Parris Island, SC – Sample/Core – JG, JS, RN +1?						
4	5	6	7	8	9	10
Tentative Oct – Su – Parris Island, SC – Sample/Core – JG, JS, RN +1?						
11	12	13	14	15	16	17
Tentative Nov – Beak – Wise Co TX – Drive/Sample – LC, RN						
18	19	20	21	22	23	24
25	26	27	28	29	30	

December 2012

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

EPAPAV0074733