2013 NPS ANNUAL REPORT AND NPS MANAGEMENT PLAN SCHEDULE

DATE	2013 ANNUAL REPORT	NPS MANAGEMENT PLAN	SENT TO EPA
Feb. 27 – Thursday		Internal Draft Management Plan for DEQ Group Review Meeting 9:15 AM to 11:15 AM, Room 6A	
Mar. 3 -- Monday	Draft Annual Report DEQ Review	Revisions to Draft NPS Management Plan Completed by Don	
Mar. 5 -- Wednesday		Final Review of Draft NPS Management Plan By DEQ Group	
Mar. 7 -- Friday	Final Draft Revisions Completed By Don - Final Draft Annual Report DEQ Review		
Mar. 10 -- Monday		Final Draft Revisions Completed By Don - External Review Draft NPS Management Plan to State and Federal Agencies and Rick Seaborne, EPA R10 for Review and Comment	External Review Draft NPS Management Plan to Rick Seaborne, EPA R10
Mar. 10 -- Monday			Final Draft of 2013 Annual Report Submitted to EPA R10
April 9 -- Wednesday		Close External Comment on Final Draft NPS Management Plan	
April 21 -- Monday		NPS Plan Management Plan Revision Completed by Don -- Begin Final Internal DEQ Review	
April 28 -- Monday			Final NPS Management Plan Submitted to EPA R10
?	Incorporate Rick Seaborne's Edits and Add 319, OWEB, and NRCS Project Funding Data Into Final Annual Report		Final 2013 Annual Report Submitted to EPA R10