From: Greene, Dennis
To: "Paul Brown"; Douglas Brisee; (b) (6) [redacted] I(b) (6) [redacted]; Kessler, Kenneth; Adie, John; trainsrfun2run@hotmail.com; Larry Wiggins; Barden, Michele; (b) (6) [redacted]
Cc: Jeffrey McDonald; Virgil J. Lloyd
Subject: RE: Newport, NH - DRAFT Interim Status Report Meeting Minutes
Date: Monday, April 17, 2017 1:41:14 PM

Hi Paul –

My recommendation is that the successful GC bidder contract directly with the selected equipment manufacturer. The pre-selection process would set the specific technology and equipment price in the GC's bid.

Dennis

From: Paul Brown [mailto:p(b) (6) [redacted]
Sent: Monday, April 17, 2017 1:38 PM
To: Douglas Brisee; Greene, Dennis; Spanos, Stergios; Wood, Tracy; Kessler, Kenneth; Adie, John; (b) (6) [redacted] Larry Wiggins; Barden.Michele@epa.gov; Adele Fulton (b) (6) [redacted]
Cc: Jeffrey McDonald; Virgil J. Lloyd
Subject: RE: Newport, NH - DRAFT Interim Status Report Meeting Minutes

Good afternoon all.

When Dennis was summarizing the meeting and moving forward, a question popped in and out of my head. Reading the minutes, it popped back. Regarding the preselection bidding for the selected technology, who will be contracting authority for the technology, the Town or the subsequently selected contractor? This sounds potentially more confusing than the Town's current battle.

Thanks,

Paul

Paul J. Brown, CPA CPM
Finance Director/Asst. Town Manager, Town of Newport
15 Sunapee Street, Newport, NH 03773
Office (b) (6) [redacted]
Email: (b) (6) [redacted]

E-mail sent to and from this address is subject to NH RSA 91-A (the NH Public Records Law) and may, subject to certain exemptions, be subject to disclosure to third parties. This e-mail message and any attachments may contain information that is confidential and/or legally privileged in accordance with applicable laws or regulations. It is intended only for the use of the person and/or entity identified as recipient(s) in the message. If you are not an intended recipient of this message, please notify the sender immediately and delete the material. Do not print, deliver, distribute, or copy this message, and do not disclose its contents or take any action in reliance on the information it contains unless authorized to do so. Thank you.

From: Douglas Brisee(b) (6) [redacted]
Sent: Monday, April 17, 2017 1:09 PM
To: [redacted] Larry Wiggins; Paul Brown; Barden.Michele@epa.gov; Adele Fulton(b) (6) [redacted]
Cc: Jeffrey McDonald; Virgil J. Lloyd
Subject: Newport, NH - DRAFT Interim Status Report Meeting Minutes

Hi everyone,

Attached is a draft copy of the meeting minutes from our interim status report meeting on Tuesday, April 11th. Please review the minutes and send me any proposed changes by the close of business on April 19th so the minutes can be finalized.

Thanks,
Doug

Douglas Brisee, PE
Project Engineer

Fuss & O'Neill, Inc | 146 Hartford Road | Manchester, CT 06040
[redacted] | [redacted]
www.fando.com | twitter | facebook | linkedin

This e-mail message and any files transmitted with it are the exclusive intellectual property of Fuss & O'Neill. This message and any attached files may be privileged and confidential. If you have received this message in error, please delete this e-mail and attached files and immediately notify Fuss & O'Neill by sending a reply e-mail to the sender of this message. Thank you.