From:	Kesler, Kimberly SES OASN (I&E) BRAC PMO
To:	Tye, Robert W CDR OASN(FM&C) FMB; Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc:	Manning, Cameron A CAPT OASN (I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Lee, Alan K CIV OASN (I&E) BRAC PMO West; Benson, Steven W CIV ASSTSECNAV FMC WASHINGTON DC, OASN (FMB)
Subject:	RE: Hunters Pt
Date:	Wednesday, May 2, 2007 7:49:47 AM

Rob, You are correct. Please let us know if you need more... kk

-----Original Message-----
From: Tye, Robert W CDR OASN(FM&C) FMB
Sent: Wednesday, May 02, 2007 4:45 AM
To: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Kesler, Kimberly SES OASN (I&E) BRAC PMO; Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Manning, Cameron A CAPT OASN (I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Lee, Alan K CIV OASN (I&E) BRAC PMO West; Benson, Steven W CIV ASSTSECNAV FMC WASHINGTON DC, OASN (FMB)
Subject: RE: Hunters Pt

Mr. Arny,

For my discussion with Walter, we would be pushing funds to the right regardless of the acceleration issue. It is a LSR/appropriation issue aside from the stadium deal.

v/r,
Rob

-----Original Message-----
From: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E)
Sent: Wednesday, May 02, 2007 7:33
To: Tye, Robert W CDR OASN(FM&C) FMB; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Kesler, Kimberly SES OASN (I&E) BRAC PMO; Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Manning, Cameron A CAPT OASN (I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Lee, Alan K CIV OASN (I&E) BRAC PMO West
Subject: Re: Hunters Pt

Rob,

We've "corrected" that number in light of our need to push funding to the right. It's now (b) (5) for 08 and (b) (5) for 09 to cover our "must funds."

This is in case you need an answer before you get it from an expert!

Wayne Arny

-----Original Message-----
From: Tye, Robert W CDR OASN(FM&C) FMB
To: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Kesler, Kimberly SES OASN (I&E) BRAC PMO; Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
CC: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron A CAPT OASN (I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Lee, Alan K CIV OASN (I&E) BRAC PMO West
Sent: Tue May 01 19:06:57 2007

Subject: RE: Hunters Pt

Doug,

Our J-book has (b) (5) in FY-08. Did we have a profile from there?

Rob

-----Original Message-----
From: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West
Sent: Tuesday, May 01, 2007 14:19
To: Tye, Robert W CDR OASN(FM&C) FMB; Kesler, Kimberly SES OASN (I&E) BRAC PMO; Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron A CAPT OASN (I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Lee, Alan K CIV OASN (I&E) BRAC PMO West
Subject: RE: Hunters Pt

Rob:
Our funding profile is (b) (5) in FY08, (b) (5) in FY09 and (b) (5) in subsequent years subject to appropriation.
R/
Doug

-----Original Message-----
From: Tye, Robert W CDR OASN(FM&C) FMB
Sent: Tuesday, May 01, 2007 10:11
To: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Kesler, Kimberly SES OASN (I&E) BRAC PMO; Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron A CAPT OASN (I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Lee, Alan K CIV OASN (I&E) BRAC PMO West
Subject: RE: Hunters Pt

Doug,

Thanks for the answer. Before I could get it sent, Walter asked for the funding profile before acceleration. Is that available to provide?

v/r,
Rob

-----Original Message-----
From: Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West
Sent: Tuesday, May 01, 2007 12:01
To: Kesler, Kimberly SES OASN (I&E) BRAC PMO; Tye, Robert W CDR OASN(FM&C) FMB; Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron A CAPT OASN (I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Lee, Alan K CIV OASN (I&E) BRAC PMO West
Subject: RE: Hunters Pt

Rob:
The acceleration cost is (b) (5) total. That encompasses working 6 days a week to meet the 2009 schedule and utilizing more aggressive and faster treatment technologies. Roughly (b) (5) would be the additional manpower with (b) (5) toward treatment technologies.
R/

Doug

-----Original Message-----
From: Kesler, Kimberly SES OASN (I&E) BRAC PMO
Sent: Tuesday, May 01, 2007 7:34
To: Tye, Robert W CDR OASN(FM&C) FMB; Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron A CAPT OASN (I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Gilkey, Douglas E CIV OASN (I&E) BRAC PMO West; Lee, Alan K CIV OASN (I&E) BRAC PMO West
Subject: RE: Hunters Pt

Got it. (Laura out this week)

-----Original Message-----
From: Tye, Robert W CDR OASN(FM&C) FMB
Sent: Tuesday, May 01, 2007 6:59 AM
To: Duchnak, Laura S CIV OASN (I&E) BRAC PMO West
Cc: Arny, Wayne CIV ASSTSECNAV IE WASHINGTON DC, OASN(I&E); Manning, Cameron A CAPT OASN (I&E); VanderLey, Dean A CDR OASN (I&E); Hellman, David H CAPT OASN (I&E) BRAC PMO; Kesler, Kimberly SES OASN (I&E) BRAC PMO
Subject: FW: Hunters Pt

Laura,

Do you mind answering Walter's question below?

v/r,
Rob

-----Original Message-----
From: Hearne, Walter [mailto:Walter.Hearne@mail house.gov]
Sent: Monday, April 30, 2007 20:22
To: Tye, Robert W CDR OASN(FM&C) FMB
Subject: Hunters Pt

Rob
-A follow up question on Hunters Point. I understand the funding profile that you've given me to do the stadium parcels. The follow up question is, what is the difference in total cost between this profile and the Navy's previous program? I think Arny mentioned before that there was an acceleration cost involved, so I need to know what that difference is.

W. Walter Hearne
House Appropriations Committee
Subcommittee on Military Construction
and Veterans Affairs
202-225-3047