TIERRA SOLUTIONS, INC. SM

Transmitted Via ***Electronic Mail***

April 18, 2016

Alice Yeh
Remedial Project Manager
U.S. Environmental Protection Agency, Region II
Emergency and Remedial Response Division
290 Broadway, 19th Floor, Room W-20
New York, NY 10007-1866

Re: **Monthly Progress Report No. 54**
Combined Sewer Overflow/Stormwater Outfall Investigation
Diamond Alkali Superfund Site (Lower Passaic River Study Area)

Dear Ms. Yeh:

Submitted herein is the Monthly Progress Report for work performed as part of the Combined Sewer Overflow/Stormwater Outfall Investigation for the Diamond Alkali Superfund Site (Lower Passaic River Study Area). This progress report has been prepared pursuant to Section IX Paragraph 53 of the Administrative Settlement Agreement and Order on Consent between the U.S. Environmental Protection Agency and Occidental Chemical Corporation, Index No. CERCLA-02-2011-2016.

If you have any questions, please call me at 732.246.5920.

Sincerely,

Brian Mikucki
Project Scientist
On behalf of Occidental Chemical Corporation
(as successor to Diamond Shamrock Chemicals Company)

Enclosures

Cc: Ben Lippard, Vinson & Elkins

MONTHLY PROGRESS REPORT NO. 54
COMBINED SEWER OVERFLOW/STORMWATER OUTFALL INVESTIGATION
DIAMOND ALKALI SUPERFUND SITE (LOWER PASSAIC RIVER STUDY AREA)
WORK PERIOD: MARCH 2016

Actions Taken Towards Achieving Compliance with the Order

- None during this reporting period

USEPA and Other Information/Correspondence Received

- None during this reporting period.

Sampling or Testing Results Received or Generated During the Course of Implementing the Work

- None during this reporting period.

Future Plans, Actions and Data Scheduled for April 2016 and May 2016

- Submit revised Phase I Reports based on USEPA comments (April 2016)
- Submit addendum depicting additional data evaluation of Phase I data to USEPA (April 2016). Said addendum will be submitted as an attachment to Revision 1 of the Phase I Evaluation/Recommendation Report.

Actual or Potential Violations, Other Problems Encountered and Corrective Actions

- None during this reporting period.

Delays Encountered or Anticipated and Mitigation Actions

- None during this reporting period.