WEEKLY STATUS MEETING
November 13, 2013

1) H&S Moment
2) H&S
    Observations from week
    Weather Impacts, if any
3) Summary of week ending 11/10/13
    Landfill Update – 971 of 983 loads received; 23,155 tons to date
    Capping
        - Mobilized equipment to RM 10.9 on Tuesday night, 10/05
        - Installed water monitoring buoys and turbidity curtains
        - Set-up and calibrate equipment
        - Testing sand/Aquagate discharge/placement
5) Activities/schedule for upcoming week
    Barge transport schedule
    Capping
    Water quality monitoring
    Air quality monitoring
6) Community Interaction
    Independent Marine Surveyor report on local resident claim of damages

- Have had equipment problems
    - had mixture down by Saturday
    - would start test "dropping" capping material on Monday, but then generator broke
- Got new generator → should be running by noon today
- anticipate full scale by tomorrow (Thursday)

will be testing application rate this afternoon →

Black Carbon – Combustion process

350° – 650° Celcius

→ would get measure

should be about 23% organic matter { Using organo-clay? Or organic carbon?
measure at 550° C
to get organic content

gravimetric process using combustion

Measure sand separately to see organic content of sand

w/in 50% of soil