IPP

FILE

INTERMOUNTAIN POWER PROJECT
WORK ORDER

SPECIFICATION NUMBER: 71.0603

TITLE: Construction Modification Services

W.O. NUMBER 917

Date 2-10-92

Page 1 of 2

CMP NO. A&B 91-03

RESP. ENG. Finnegan

TO: Townsend & Bottum, Inc.

ATTENTION: Selar S. Hutchings

ADDRESS: Rt. 1, Box 880
Delta, Utah 84624

You are instructed to: Oil Load and Place in Temp Storage area the New Unit One Burners. Tentative Schedules are per the attached.

Also provide Services for Burner installation that are authorized by "Verbal Communication Confirmation Form".

Estimated Manhours: Estimated Cost:

THIS WORK ORDER IS FORWARDED FOR YOUR SIGNATURE AND ACTION AS INDICATED. PLEASE COMPLETE THIS FORM AS REQUIRED AND RETURN THE ORIGINAL TO THIS OFFICE BY: _____.

☐ Submit the estimated schedule by _____, to include start date and duration.

☐ Other _____

Prepared By: [signature]
Originator

Recommended By: _____
Lead Engineer

Approved By: [signature]
Site Construction Manager

ACKNOWLEDGEMENT:

☐ Acknowledge and accept this W.O. as specified with the estimated manhours and cost.

☐ Acknowledge and accept with the exception of the following:

By: _____

Title: _____ Date: _____

UPON COMPLETION OF THE DESCRIBED WORK SIGN, DATE AND RETURN A COPY OF THIS WORK ORDER TO I.P.P.

SIGNATURE: _____ Date: _____

WHITE - Acknowledgement Copy YELLOW - Contractor's Copy PINK - Originator's Copy GOLD - Log Copy

IP7_000204

TENTATIVE SCHEDULE

INTERMOUNTAIN CONTRACT 354-0614

FIRST BURNER ASSEMBLED 2-7-92

SHIP		Ship DATE	Arrive Date
8 BURNERS	4R - 4L	2-28-92	5-2-92
8 BURNERS	4R - 4L	3-6-92	3-9-92
8 BURNERS	4R - 4L	3-13-92	3-16-92
8 BURNERS	4R - 4L	3-20-92	3-23-92
8 BURNERS	4R - 4L	3-27-92	3-30-92
8 BURNERS	4R - 4L	4-3-92	4-6-92