Final Sheet

TEI CONSTRUCTION SERVICES, INC.

DAILY TIMESHEET 02-60456-72

DAY / DATE: Sat. - 3-6-04

SHIFT: 1 N/S

T&M TIMESHEET

DESCRIPTION OF WORK PERFORMED

			Install Dutchman ins											
			EXTRA											
	<<< JOB NUMBERS >>>		023										TOTALS	
EMP #	EMPLOYEE	CRAFT	ST/OT	ST/OT	ST/OT	ST/OT	ST/OT	ST/OT	ST/OT	ST/OT	ST/OT	ST/OT	ST/OT	PD DAYS
	William STRAHAN	mech	12											
	George White	mech	12											
	TOTALS													0

TEI Approval: Darrell Steele

Customer Approval: [illegible] 3-7-04

Equipment:

Material:

OT
24(1.5) = 36
33.67
$1,212.12

Grand Total

ST	OT
88	79

IP7_039462