AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF PAGES 6

2. AMENDMENT/MODIFICATION NO. P00029

3. EFFECTIVE DATE See Block 16C

4. REQUISITION/PURCHASE REQ. NO. See Schedule

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE HPOD

HPOD
US Environmental Protection Agency
William Jefferson Clinton Building
1200 Pennsylvania Avenue, N. W.
Mail Code: 3803R
Washington DC 20460

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

ABT ASSOCIATES INC.
Attn: MARCIA KING
55 WHEELER ST
CAMBRIDGE MA 02138-1168

CODE 043397520 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

x 10A. MODIFICATION OF CONTRACT/ORDER NO. EP-W-17-009

10B. DATED *(SEE ITEM 13)* 02/14/2017

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)* Net Increase: $110,347.75
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation data, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER *(Specify type of modification and authority)* B-5 Local Clause EPA-B-32-101 Limitation of Funds Notice

E. IMPORTANT: Contractor ☒ is not ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

DUNS Number: 043397520
Max Expire Date: 09/10/2021
The purpose of this modification is to:

1) Add funds in the amount of $105,347.75 to Option Period 2
2) Exercise Option Period 3 with an effective date of 9/11/19 to 9/10/20
3) Add funds in the amount of $5,000.00 to Option Period 3

All other terms and conditions remain unchanged.

LIST OF CHANGES:
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* Jody Gosnell

15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA ELECTRONIC SIGNATURE *(Signature of Contracting Officer)*

16C. DATE SIGNED 07/06/2019

NAME OF OFFEROR OR CONTRACTOR
ABT ASSOCIATES INC.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Reason for Modification: Funding Only Action Total Amount for this Modification: $0.00 New Total Amount for this Version: $7,377,648.00 New Total Amount for this Award: $25,566,244.00 Obligated Amount for this Modification: $110,347.75 New Total Obligated Amount for this Award: $2,832,062.87 Incremental Funded Amount changed: from $2,721,715.12 to $2,827,062.87 CHANGES FOR LINE ITEM NUMBER: 3001 Obligated Amount for this Modification: $5,000.00 Exercised option NEW ACCOUNTING CODE ADDED: Account code: 19-20-B-QP-000MA4-2505-1911P91001-001 Beginning FiscalYear 19 Ending Fiscal Year 20 Fund (Appropriation) B Budget Organization QP Program (PRC) 000MA4 Budget (BOC) 2505 Job # (Site/Project) Cost Organization DCN-LineID 1911P91001-001 Amount: $5,000.00 CHANGES FOR LINE ITEM NUMBER: 2001 Obligated Amount for this Modification: $105,347.75 Incremental Funded Amount changed from $1,824,919.13 to $1,930,266.88 NEW ACCOUNTING CODE ADDED: Account code: 19-20-C-26XP000-000FK7XR3-2532-26A6A-1926XPE051-001 Beginning FiscalYear 19 Ending Fiscal Year 20 Fund (Appropriation) C Budget Organization 26XP000 Program (PRC) 000FK7XR3 Budget (BOC) 2532 Job # (Site/Project) Cost Organization 26A6A DCN-LineID 1926XPE051-001 Amount: $105,347.75 Continued ...				

NAME OF OFFEROR OR CONTRACTOR
ABT ASSOCIATES INC.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Period of Performance: 09/11/2019 to 09/10/2020				

MODIFICATIONS TO THE CONTRACT

1. The Section B clause entitled "LIMITATION OF FUNDS NOTICE (LOCAL EPA-B-32-101) (APR 1984)" has been modified. The text is as follows:

Base Period:

(a) Pursuant to the Limitation of Funds clause, incremental funding in the amount of (**$5,300.14**) is allotted to cover the estimated cost and fee. Funding in the amount of (-$(b)(4) is provided to cover the corresponding increment of estimated cost and (-$(b)(4) is provided to cover the corresponding increment of estimated fixed fee. The amount allotted for costs is estimated to cover the contractor's performance through the effective period of the contract.

(b) When the contract is fully funded as specified in the Estimated Cost and Fixed Fee Clause (EP 52.216-190), the Limitation of Cost clause shall become applicable.

(c) Recapitulation of Funds

Base Period			
	PREVIOUS		
	AMOUNT	THIS ACTION	NEW AMOUNT
Awarded			
Estimated Cost	$(b)(4)		
Fixed Fee			
CPFF	$1,711,856.00	$0.00	$1,711,856.00
Funded			
Estimated Cost	$(b)(4)		
Fixed Fee			
CPFF	$471,356.46	(-$5,300.14)	$466,056.32

OPTION PERIOD I:

(a) Pursuant to the Limitation of Funds clause, incremental funding in the amount detailed below is allotted for both cost and funds in the amount detailed below, these are allotted to cover the corresponding increment of fixed fee during the base period. The amount allotted for costs is estimated to cover the contractor's performance through September 10, 2019.

Option Period 1 (Mod 21)			
	PREVIOUS		
	AMOUNT	THIS ACTION	NEW AMOUNT
Awarded			
Estimated Cost	$(b)(4)		
Fixed Fee			
CPFF	$3,534,134.00	$0.00	$3,534,134.00

Funded			
Estimated Cost	$ (b)(4)		
Fixed Fee			
CPFF	$577,069.28	-$146,329.61	$430,739.67

NOTE: "Reserved for fee" is calculated using (b)(4) Fixed Fee rate

(b) When the contract is fully funded as specified in the Estimated Cost and Fixed Fee Clause (EP 52.216-190), the Limitation of Cost clause shall become applicable.

(c) Recapitulation of Funds

OPTION PERIOD II:

(a) Pursuant to the Limitation of Funds clause, incremental funding in the amount detailed below is allotted for both cost and funds in the amount detailed below, these are allotted to cover the corresponding increment of fixed fee during the base period. The amount allotted for costs is estimated to cover the contractor's performance through September 10, 2019.

Option Period II (Mod 29)			
	PREVIOUS		
	AMOUNT	**THIS ACTION**	**NEW AMOUNT**
Awarded			
Estimated Cost	$ (b)(4)		
Fixed Fee			
CPFF	$3,636,235.00	$0.00	$3,636,235.00
Funded			
Estimated Cost	$ (b)(4)		
Fixed Fee			
CPFF	$1,824,919.13	$ 105,347.75	$1,930,266.88

NOTE: "Reserved for fee" is calculated using (b)(4) Fixed Fee rate

(b) When the contract is fully funded as specified in the Estimated Cost and Fixed Fee Clause (EP 52.216-190), the Limitation of Cost clause shall become applicable.

(c) Recapitulation of Funds

OPTION PERIOD III:

(a) Pursuant to the Limitation of Funds clause, incremental funding in the amount detailed below is allotted for both cost and funds in the amount detailed below, these are allotted to cover the corresponding increment of fixed fee during the base period. The amount allotted for costs is estimated to cover the contractor's performance through September 10, 2019.

Option Period III (Mod 29)			
	PREVIOUS		
	AMOUNT	THIS ACTION	NEW AMOUNT
Awarded			
Estimated Cost	$ (b)(4)		
Fixed Fee			
CPFF	$3,741,413.00	$0.00	$3,741,413.00
Funded			
Estimated Cost	$0.00	(b)(4)	
Fixed Fee	$0.00		
CPFF	$0.00	$ 5,000.00	$5,000.00

NOTE: "Reserved for fee" is calculated using (b)(4) Fixed Fee rate

(b) When the contract is fully funded as specified in the Estimated Cost and Fixed Fee Clause (EP 52.216-190), the Limitation of Cost clause shall become applicable.

(c) Recapitulation of Funds