AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE	OF PAGES
	1	5

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
P00050	See Block 16C	PR-OAR-20-00896	

6. ISSUED BY CODE HQAD

HQAD
US Environmental Protection Agency
William Jefferson Clinton Building
1200 Pennsylvania Avenue, N. W.
Mail Code: 3803R
Washington DC 20460

7. ADMINISTERED BY *(If other than Item 6)* CODE

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

ABT ASSOCIATES INC.
Attn: MELISSA ASHCRAFT
6130 Executive Blvd
Rockville MD 208524907

CODE 043397520 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

x 10A. MODIFICATION OF CONTRACT/ORDER NO. EP-W-17-009

10B. DATED *(SEE ITEM 13)* 02/14/2017

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)* Net Increase: $37,362.00
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation data, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER *(Specify type of modification and authority)* B-5 Local Clause EPA-B-32-101 Limitation of Funds Notice

E. IMPORTANT: Contractor ☒ is not ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

DUNS Number: 043397520
Max Expire Date: 09/10/2021
The purpose of this modification is to add funding in the amount of $37,362.00 to Option Period 3 under this contract.

Obligated Amount for this Modification: $37,362.00

CHANGES FOR LINE ITEM NUMBER: 3001

Incremental Funded Amount changed from $1,769,813.81 to $1,807,175.81

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
		Genine McElroy	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		ELECTRONIC SIGNATURE *(Signature of Contracting Officer)*	05/12/2020

NAME OF OFFEROR OR CONTRACTOR
ABT ASSOCIATES INC.

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	All other terms and conditions remain unchanged. NEW ACCOUNTING CODE ADDED: Account code: 20-21-C-56H2-000A61-2505-2056H0E030-001 Beginning FiscalYear 20 Ending Fiscal Year 21 Fund (Appropriation) C Budget Organization 56H2 Program (PRC) 000A61 Budget (BOC) 2505 Job # (Site/Project) Cost Organization DCN-LineID 2056H0E030-001 Amount: $37,362.00				

MODIFICATIONS TO THE CONTRACT

1. The Section B clause entitled "LIMITATION OF FUNDS NOTICE (LOCAL EPA-B-32-101) (APR 1984)" has been modified. The text is as follows:

Base Period:

(a) Pursuant to the Limitation of Funds clause, incremental funding in the amount of (**$5,300.14**) is allotted to cover the estimated cost and fee. Funding in the amount of (-$(b)(4) is provided to cover the corresponding increment of estimated cost and (-$(b)(4) is provided to cover the corresponding increment of estimated fixed fee. The amount allotted for costs is estimated to cover the contractor's performance through the effective period of the contract.

(b) When the contract is fully funded as specified in the Estimated Cost and Fixed Fee Clause (EP 52.216-190), the Limitation of Cost clause shall become applicable.

(c) Recapitulation of Funds

Base Period			
	PREVIOUS		
	AMOUNT	THIS ACTION	NEW AMOUNT
Awarded			
Estimated Cost	$(b)(4)		
Fixed Fee			
CPFF	$1,711,856.00	$0.00	$1,711,856.00
Funded			
Estimated Cost	$(b)(4)		
Fixed Fee			
CPFF	$471,356.46	(-$5,300.14)	$466,056.32

OPTION PERIOD I:

(a) Pursuant to the Limitation of Funds clause, incremental funding in the amount detailed below is allotted for both cost and funds in the amount detailed below, these are allotted to cover the corresponding increment of fixed fee during the base period. The amount allotted for costs is estimated to cover the contractor's performance through September 10, 2019.

Option Period 1 (Mod 21)			
	PREVIOUS		
	AMOUNT	THIS ACTION	NEW AMOUNT
Awarded			
Estimated Cost	$(b)(4)		
Fixed Fee			
CPFF	$3,534,134.00	$0.00	$3,534,134.00

Funded			
Estimated Cost	$ (b)(4)		
Fixed Fee			
CPFF	$577,069.28	-$146,329.61	$430,739.67

NOTE: "Reserved for fee" is calculated using (b)(4) Fixed Fee rate

(b) When the contract is fully funded as specified in the Estimated Cost and Fixed Fee Clause (EP 52.216-190), the Limitation of Cost clause shall become applicable.

(c) Recapitulation of Funds

OPTION PERIOD II:

(a) Pursuant to the Limitation of Funds clause, incremental funding in the amount detailed below is allotted for both cost and funds in the amount detailed below, these are allotted to cover the corresponding increment of fixed fee during the base period. The amount allotted for costs is estimated to cover the contractor's performance through September 10, 2019.

Option Period II (Mod 41)			
	PREVIOUS		
	AMOUNT	**THIS ACTION**	**NEW AMOUNT**
Awarded			
Estimated Cost	$ (b)(4)		
Fixed Fee			
CPFF	$3,636,235.00	$0.00	$3,636,235.00
Funded			
Estimated Cost	$ (b)(4)		
Fixed Fee			
CPFF	$1,522,377.38	0	$1,522,377.38

NOTE: "Reserved for fee" is calculated using (b)(4) Fixed Fee rate

(b) When the contract is fully funded as specified in the Estimated Cost and Fixed Fee Clause (EP 52.216-190), the Limitation of Cost clause shall become applicable.

(c) Recapitulation of Funds

OPTION PERIOD III:

(a) Pursuant to the Limitation of Funds clause, incremental funding in the amount detailed below is allotted for both cost and funds in the amount detailed below, these are allotted to cover the corresponding increment of fixed fee during the base period. The amount allotted for costs is estimated to cover the contractor's performance through September 10, 2019.

Option Period III (Mod 50)			
	PREVIOUS		
	AMOUNT	**THIS ACTION**	**NEW AMOUNT**
Awarded			
Estimated Cost	$(b)(4)		
Fixed Fee			
CPFF	$3,741,413.00	$0.00	$3,741,413.00
Funded			
Estimated Cost	$(b)(4)		
Fixed Fee			
CPFF	$1,769,813.81	$37,362.00	$1,807,175.81

NOTE: "Reserved for fee" is calculated using (b)(4) Fixed Fee rate

(b) When the contract is fully funded as specified in the Estimated Cost and Fixed Fee Clause (EP 52.216-190), the Limitation of Cost clause shall become applicable.

(c) Recapitulation of Funds