OCTOBER 1987

TASKS PERFORMED	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
FLOOR SCRAPING	X		X		X																										
STAGING DRUMS	X							X	X	X											X						X	X	X	X	X
LABPACKING BID AWARDED	X																														
SAMPLING IN BLDG. 27 AND 28	X																														
STAGE #2 STAGED AND LOGGED	X																														
ANALYSIS BY MOBILE LAB	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
ELEVATOR MAINTENANCE	X	X			X	X	X	X																							
STAGING #1 DRUMS		X			X																										
SAMPLING OF SHED DRUMS		X	X			X	X																								
DEBRIS CLEANUP			X		X		X	X	X	X		X	X	X	X	X			X			X	X	X							
SAMPLE 12K H2O POOL							X																								
TRITIUM DISCOVERED							X																								
BLDG 30 CLEANUP SYAGING CONTINUES								X																							
LASERING ESTIMATES					X	X	X	X																							
NY TIMES MAGAZINE PHOTOGRAPHER									X																						
TEARDOWN OF CATWALKS/PLATFORMS												X	X	X							X	X	X								
LAB PACK PREPARATION														X	X	X	X	X	X	X	X			X		X	X	X	X	X	
BASEMENT CLEANUP															X	X			X	X	X	X	X			X	X	X	X		
BASMENT SAMPLE H2O PUMPED TO PVSC															X				X	X											
PROPYLENE IMINE REMOVED																				X											

2ND FLOOR DRUM STAGING ?

1ST FLOOR DRUM STAGING?

DISPOSAL ?

RECYCLED

433839

OCTOBER 1987 (CONT'D)

TASKS PERFORMED	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
COVER BLDG 24 WITH PLYWOOD																						X	X								
CLEANING OF LAB GLASSWARE																										X	X	X			
WRAP OF ASBESTOS ON PIPING/TANKS																												X	X	X	X
BULKING CHAMBER BROUGHT ON SITE																												X			
DEMOBILIZATION OF LAB TRAILER																												X	X		X
24 HOUR SITE SECURITY	X																														X