COMMITMENT & INTEGRITY DRIVE RESULTS

300 Penn Center Blvd. | Suite 800
Pittsburgh, Pennsylvania 15235
www.woodardcurran.com

T 800.883.3266
T 412.241.4500
F 412.241.7500

Via Electronic Mail

May 9, 2016

Ms. Elizabeth Butler
USEPA - Region II
Emergency and Remedial Response Division
290 Broadway, 19th Floor
New York, NY 10007

Re: Monthly Progress Report No. 24
Remedial Investigation and Feasibility Study Activities
Riverside Industrial Park Superfund Site - Essex County, Newark, New Jersey
CERCLA Docket No. 02-2014-2011

Dear Ms. Butler:

On behalf of PPG Industries, Inc., Woodard & Curran is hereby transmitting electronically Monthly Progress Report No. 24 for remedial investigation and feasibility study activities at the Riverside Industrial Park Superfund site covering April 2016. The progress report is in accordance with the Administrative Settlement Agreement and Order on Consent.

A. Actions Taken to Comply with Settlement Agreement

- Submittal of the Monthly Progress Report No. 23.
- A survey of the site to develop a base map was completed.
- Reviewing U.S. Environmental Protection Agency (USEPA) comments on RI/FS Work Plan and preparing responses.
- Participating in an April 14, 2016 call with USEPA representatives on comments on RI/FS Work Plan.
- Submittal of response to USEPA comments on RI/FS Work Plan on April 29, 2016.
- On April 8, 2016, annual update of insurance coverage per Paragraph 94 of the ASAOC was submitted.

B. Results of Sampling/Testing and Other Data Received by Respondent

- None

C. Planned Actions for Next Two Months and Related Schedules

- Participate in calls and/or meetings with USEPA discussing the RI/FS Work Plan comments and responses.
- Revise and resubmit RI/FS Work Plan after comments are resolved.
- Implementation of the RI tasks upon USEPA approval of the RI/FS Work Plan.

D. Problems/Delays Encountered or Anticipated and Solutions Developed/Implemented

- None.

Please contact the undersigned at (412) 241-4500 should you have any questions or concerns.

Sincerely,

WOODARD & CURRAN

Kenneth J. Bird, LSRP
Vice President

KJB/jlm
Project No. 0013620.21

cc: Mr. Thomas Ebbert – PPG Industries, Inc.
William J. Reilly, Esq. – USEPA, Region II
Peter T. Stinson, Esq. – Dickie McCamey & Chilcote, P.C.
Mr. Richard Feinberg, PPG Industries, Inc.

537243