Cost Tracking for ASPECT Data Processing and Development Support Services Contract
for Response to Hurricane Harvey 2017

Contractor: Kalman & Co., Inc
Contract Number: GS23F0275N
Task Order #: EPG14S00101
CO: Mark Heare, Tiffaney Wilson (SRPPOD/HCSC)
COR: Tim Curry, Mark Thomas

Period of Performance: Date of issue to Sept. 7, 2018

Data Processing Support for Response to Hurricane Harvey
Daily cost estimate tracking through end of the day Sept. 9th, 2017

Field Support Efforts ASPECT Data Processing and Management

TIME	# Of Travel Days	Hours	Rate	Total Cost
Contractor Project Leader		156	$153.00	$ 23,868.00
Contractor Technical Support Staff		133	$ 94.00	$ 12,502.00
Other Direct Costs				$ 3,283.20
Contractor Staff Travel Costs	24		$367.20	$ 8,812.80
		Total		$ 48,466.00
		Funded to date		$ 49,594.80
		Remaining		$ 1,128.80

7007710