County	Provider	Scheduled*, **	Completed
Aransas	Clarke	9/7/2017, 9/14/2017	TBD
Bee	Clarke	9/7/2017	TBD
Nueces	Clarke	9/7/2017, 9/14/2017	9/9/2017
Refugio	Clarke	9/7/2017, 9/14/2017	9/7/2017
San Patricio	Clarke	9/7/2017, 9/14/2017	TBD
Calhoun	Clarke	9/8/2017, 9/14/2017	9/8/2017
Jackson	Clarke	9/10/2017,9/14/2017	9/10/2017
Dewitt	Clarke	9/11/2017	9/11/2017
Kleberg	Clarke	9/13/2017	9/13/2017
Jim Wells	Clarke	9/13/2017	9/13/2017
Kenedy	Clarke	9/13/2017	9/13/2017
Lavaca	Clarke	9/11-13/2017	9/13/2017
Gonzales	Clarke	TBD	
Polk	Federal	9/24/2017	
San Jacinto	Federal	9/25/2017	
Tyler	Federal	9/26/2017	
Chambers	Federal	9/10-13/2017	9/13/2017
Brazoria	Federal	9/12-14/2017	
Harris	Federal	9/14-20/2017	
Liberty	Federal	9/14-20/2017	
Montgomery	Federal	9/14-20/2017	
Jasper	Federal	9/20-22/2017	
Newton	Federal	9/20-22/2017	
Orange	Federal	9/9-11/2017	9/11/2017
Jefferson	Federal	9/9-13/2017	9/13/2017
Galveston	Federal	TBD	
Hardin	VDCI	9/14/2017	
Wharton	VDCI	9/16/2017	
Austin	VDCI	9/17/2017	
Waller	VDCI	9/18/2017	
Walker	VDCI	9/19/2017	
Sabine	VDCI	9/21/2017	
Matagorda			
Fort Bend			
Live Oak			
Victoria			
Colorado			
Goliad			

*** Schedule subject to change due to surveillance data**
**** Prioritization subject to change due to surveillance data**

7011755