FY 15 Site Objectives

Falcon Refinery, Ingleside, TX - Complete the combined Remedial Investigation and Feasibility Study using RACS contractor. The final RI/FS will completed the by the 4th quarter FY15.

Monroe Auto Pit, Paragould, AR – Site was deleted from NPL in 4th quarter FY14. Start to work with DOJ to close out consent decree.

Imperial Refining, Ardmore, OK – Conduct annual site inspection of site in 1st quarter FY15.

Compass Industries, Sand Springs, OK – Conduct Fifth Five Year Review for site and semiannual site inspections. Five Year review is due in 2nd quarter of FY 16 and will be conducted by ODEQ.

Ruston Foundry, Alexandria, LA – Work with DOJ to close out consent decree at site.

Southern Shipbuilding, Slidell, LA – Conduct 4th Five Year Review. Review should be completed by 2nd quarter of FY15.

Delatte Metals, Ponchatoula, LA – Continue oversight of state O&M and implementation of recommendations of the Five Year Review (Nov 2012).

Combustion Industries, Denham Springs, LA – Conduct 2nd Five Year and oversight of long term remedial action. Five year period starts in 2nd quarter of FY 15 and expect final report by end of 1st quarter FY16.

Delta Shipyard, Houma, LA – Prepare Community Involvement Plan and draft AOC for the site. The AOC and CIP should be completed by the end of the 1st quarter FY15. Plan to hold community meeting by the end of the 1st quarter of FY15.

AT&SF, Albuquerque, NM – Review and approve revisions to the groundwater monitoring plan/network per the recommendations of the 1st Five Year Review. Continue to review and comment on LTRA being conducted by the PRP. Groundwater monitoring revisions including installation of new wells is scheduled to be completed by the end of the 1st quarter FY15.

Dated Oct 16, 2014

By: Brian W. Mueller

9598253