November 13, 2014

Mr. Charles David Abshire (6SF-AP)
Remedial Project Manager
U.S. Environmental Protection Agency
Region 6
1445 Ross Avenue
Dallas, TX 75202-2773

RE: October 2014 Monthly Progress Report
United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210
Malone Service Company Superfund Site - Texas City, TX

Dear Mr. Abshire:

The Malone Cooperating Parties (MCP) submit the October 2014 Monthly Progress Report in compliance with the Consent Decree and Statement of Work for Remedial Design/Remedial Action (RD/RA) at the Malone Service Company Superfund Site in Texas City, TX.

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com.

Sincerely,

R Piniewski

Robert Piniewski
Project Coordinator

cc: Marilyn Long - TCEQ
Malone Cooperating Parties

9639118