REDACTED VERSION

APPENDIX A

SITE LOGBOOK

9684356

20600.012.001.1065.01

Rite in the Rain

ALL-WEATHER

JOURNAL

№ 391

Wilcox Oil Refinery

Removal

(b) (6)

[redacted]

Sept - Oct 2017

1 of 1

INCH

Rite in the Rain
ALL-WEATHER WRITING PAPER

Name Wilcox Oil Demoval Oversight
(b) (6) [redacted]

Address Bristow, OK
West 22ist / Refinery Road

Phone OSC Mason - 214-665-2276

Project

Clear Vinyl Protective Slipcovers (Item No. 30) are available for this style of notebook.
Helps protect your notebook from wear & tear. Contact your dealer or JL Darling LLC.

CONTENTS

PAGE	REFERENCE	DATE
	Laboratory Information	
	Test America	
	2960 Foster Creighton Dr	
	Nashville, TN 37204	
	(615) 301-5040	
	ATTN: ~~Dorthe~~ Dorothy Roberts	
	PM: Sachin Kudchadkar	
	(713) 690-4444 EXT 114	
	Church Combination - EPA6	
	TDD 0001/17-065	
	WON: 20600.012.0001.1065 01	

9/27/17 Wilcox Oil Removal

0700 START-Cobb departs for the site.
0715 START-Cobb stops to pick-up Supplies
0825 START-Cobb arrives on-site. Drops off office trailer in the church parking lot.
0915 START conducts pre-removal photo documentation.
0930 ERRS contractor begins excavation activities at (b) (6) [redacted]
0950 ERRS Crew loading dump truck for off-site disposal
1015 ERRS Crew loads dump truck for off-site disposal
1030 ERRS continues excavation operations at (b) (6) [redacted]
1140 ERRS crew continues excavation operations at (b) (6) [redacted]
1215 Break for lunch
1245 Return from lunch Load dump truck for off-site disposal of soil.
1415 START-Cobb & ERRS Response Manager depart the site to collect Backfill material source samples
1450 Arrive at Backfill Source area. Collect material for Backfill and

Wilcox Oil Removal 9/27/17

Top Soil
1510 START-Cobb & ERRS RM depart backfill site for Job Site.
1545 START-Cobb & ERRS RM arrive on-site. Excavation operations on-going at (b) (6) [redacted]
1630 START-Cobb collects soil sample ~~Backfill~~ [Top Soil] TAL Metals, Mercury, PAHs
1635 START-Cobb collects soil sample [Backfill] TAL Metals, Mercury, PAHs.
1650 ERRS Securing the equipment and work area
1700 Load dump truck for off-site disposal.
1720 Load dump truck for off-site disposal.
1750 START-Cobb departs the site to pickup shipping supplies and ship samples
1915 Ship samples at FedEx End of Log DAY

9/27/17

Rite in the Rain

9/28/17 Wilcox Oil Removal

0700 START-Cobb arrives on-site. Health and Safety/ operations meeting hosted by the ERRS Response Manager. Topics Covered Slips/Trips/Falls, Chemicals of Concern, PPE, Vehicle Traffic, Heavy Equipment. Weather- Cloudy 60°, NNE wind @ 8 mph, Humidity 79% High Near 74°

0715 ERRS crew Inspecting Equipment Preparing the work area.

0720 Loading dump truck for off-site disposal

0730 ERRS Crew loading dump truck for off-site disposal.

0750 ERRS loading dump truck for off site disposal.

0800 ERRS loading dump truck for off site disposal

0820 ERRS loading dump truck for off site disposal.

0840 ERRS loading dump truck for off site disposal.

0925 START conducts perimeter and in excavation air monitoring utilizing MultiRAE RFW23767

No results above background

Wilcox Oil Removal 9/28/17

1000 ERRS loading dump truck for off site disposal

1015 ERRS loading dump truck for off site disposal.

1030 ERRS loading dump truck for off site disposal

1040 ERRS loading dump truck for off-site disposal.

1055 ERRS loading dump truck for off-site disposal.

1105 ERRS loading dump truck for off site disposal

1130 ERRS Crew breaks for lunch

1200 ERRS Crew returns from lunch

ERRS continues excavation operations and loading trucks

1330 START conducts perimeter air monitoring utilizing MultiRAE. Highest detection 1 ppm downwind of the excavation.

1405 ERRS loads dump truck for off-site disposal.

1500 ERRS loading dump truck for off-site disposal.

1515 ERRS loading dump truck for off-site

Rite in the Rain

9/28/17 Wilcox Oil Removal

disposal

1540 ERRS loads dump truck for off-site disposal.

1550 ERRS loads dump truck for off-site disposal.

1605 ERRS loads dump truck for off-site disposal

START conducts perimeter air monitoring Highest reading 2.7 ppm immediately down wind of the excavation.

1630 START collects Confirmation Soil Sample WOR006-009-170928-56 - PAHs by SIM. Extra Volume Collected for Laboratory QA/QC

1900 ERRS continues excavation operations and loading trucks

1730 ERRS secures the equipment and work area

1800 START departs the site.

1845 START-Cobb drops off samples at FedEx. END OF LOG DAY

9/28/17

Wilcox Oil Removal 9/29/17

0700 START-Cobb/Willis arrive onsite. Health & Safety Meeting and Operations meeting hosted by the ERRS Response Manager. Topics - Vehicle Traffic, Heavy Equipment, Chemicals of Concern. Continue Excavation of Oily/Sludge loading trucks for off-site disposal. Weather. Currently 65°, Mostly Cloudy North wind @ 5 mph High Near 76°

0805 ERRS loading dump truck for off-site disposal.

0815 ERRS loading dump truck for off-site disposal.

0900 ERRS loading dump truck for off-site disposal.

0930 ERRS loading dump truck for off site disposal.

0945 ERRS loading dump truck for off site disposal.

0955 ERRS loading dump truck for off site disposal.

1020 ERRS loading dump truck for off site disposal.

1110 ERRS loading dump truck for off-site disposal.

Rite in the Rain

9/29/17 Wilcox Oil Removal

1120 ERRS loading dump truck for off-site Removal.

1130 ERRS loading dump truck for off-site disposal.

1140 ERRS loading dump truck for off-site disposal.

1200 Break for lunch

1230 Return from lunch ERRS Crew Continues excavation and loading trucks.

1300 ERRS Crew loading dump truck for off-site disposal.

1325 ERRS loading dump truck for off-site disposal.

1355 ERRS Crew loading dump truck for off site disposal.

1435 ERRS loads dump truck for off site disposal.

1445 ERRS loads dump truck for off site disposal

1455 ERRS loads dump truck for off site disposal.

1505 ERRS loads dump truck for off site disposal.

1515 ERRS loading dump truck for off site disposal.

Wilcox Oil Removal 9/29/17

1540 ERRS loads dump truck for off-site disposal.

1635 START Collects WOR-006-010-170929-56 - PAHs by SIM.

1640 START Collects Soil Sample WOR 006-010-170929.57 Duplicate. PAHs by SIM.

1730 ERRS Crew secures equipment and work site.

1745 START departs the site for Fed Ex.

1830 START drops off samples at Fed Ex.

END OF LOG DAY

9/29/17

Rite in the Rain

9/30/17 Wilcox Oil Removal

0700 START Cobb / Willis arrive on-site. Attends the morning Health and Safety / Operations Meeting. Topics Covered. Weather PPE, Hydration, Vehicle Traffic, Residential Area. Continue Excavation operations and loading trucks for off-site disposal.
Weather - 55°, Sunny, Calm, High Near 81°

0735 ERRS loading dump truck for off-site disposal.

0755 ERRS loading dump truck for off-site disposal.

0810 ERRS loading dump truck for off-site disposal.

0905 ERRS loading dump truck for off-site disposal.

0910 START conducts perimeter air monitoring. Nothing detected above background.

0920 ERRS loading dump truck for off-site disposal.

0935 ERRS Crew loading dump truck for off-site disposal

0945 ERRS loading dump truck for off-site disposal.

1045 ERRS loading dump truck for off-site disposal

Wilcox Oil Removal 9/30/17

1115 ERRS loads dump truck for off-site disposal.

1125 ERRS loads dump truck for off-site disposal.

1140 ERRS begin excavation west of the driveway.

1200 Break for lunch.

1230 Return from lunch. ERRS continues with excavation operations and loading trucks

1310 ERRS loads dump truck for off-site disposal

1325 ERRS loads dump truck for off-site disposal

1345 ERRS loads dump truck for off-site disposal

1350 START conducts perimeter air monitoring. Nothing detected above background.

1430 ERRS continues excavation operations of the driveway and west of the driveway

1500 ERRS securing equipment and excavation

1530 START departs the site. END OF LOG DAY

D 9/30/17

Rite in the Rain

10/2/17 Wilcox Oil Removal

0700 START-Cobb and Willis arrive on-site Attend Health and Safety / Operations meeting. Complete Excavation Operations Receive Backfill. Health and Safety, PPE, Vehicle Traffic, Chemicals of Concern, Weather 65° Clear, Humidity 90%, High Near 87° SSE wind @ 7mph.

0715 ERRS loads dump truck for off-site disposal

0725 ERRS loads dump truck for off-site disposal

0755 Backfill dump truck arrives on-site

0800 START collects soil Sample WOR006-012-36-171002 56 PAHs

0815 Backfill dump truck arrives on-site

0820 START collects confirmation Soil Sample WOR006-011-48-171002 56 PAHs by SIM.

0835 Backfill dump truck arrives on-site

0910 Backfill dump truck arrives on-site

0920 Backfill dump truck arrives on-site.

0925 ~~Backfill dump truck arrives on-site~~ ERRS loading dump truck for off-site disposal

0945 Backfill dump truck arrives on-site

0955 Backfill dump truck arrives on-site

Wilcox Oil Removal 10/2/17

1005 Backfill dump truck arrives on-site

1025 Backfill dump truck arrives on-site

1110 Backfill dump truck arrives on-site

1115 Backfill dump truck arrive on-site

1130 Backfill dump truck arrive on-site

1200 Break for lunch

1230 Return from lunch. ERRS continues backfill operations

1300 Backfill dump truck arrive on-site

1305 Backfill dump truck arrive on-site

1350 Backfill dump truck arrive on-site

1400 START Collects Soil Sample West-01 SVOCs, PAHs by SIM, TAL Metals and Mercury.

1415 Backfill dump truck arrives on-site

1420 START Collects Soil Sample West-02 SVOCs, PAHs by SIM, TAL Metals, Mercury

1430 START collects Soil Sample North SVOCs, PAHs by SIM, TAL Metals, Mercury

1445 START collects Soil Sample South SVOCs PAHs by SIM, TAL Metals + Mercury

1450 Backfill dump truck arrives on-site.

1500 Backfill dump truck arrives on-site

1510 Backfill dump truck arrives on-site

1545 Backfill dump truck arrives on-site

10/2/17 Wilcox Oil Removal

1550 Backfill dump truck arrives on-site.
1620 ERRS crew continues backfilling the southern end of the excavation
1710 ERRS begins securing site and equipment.
1730 Depart the site.
1845 START drops of soil samples at FedEx

10/2/17

Wilcox Oil Removal 10/3/17

0700 START-Cobb and Willis arrive on-site. Attend morning Health and Safety / Operations Meeting. Topics Covered: Weather, Vehicle Traffic, Heavy Equipment, PPE. Continue with Backfill Operations. Weather: 72° Cloudy, SSE wind @ 7mph, Humidity 91%, 60% Chance of late afternoon showers.
0730 ERRS working to backfill Grid 009.
0750 Backfill dump truck arrive on-site.
0755 Backfill dump truck arrive on-site.
0800 Backfill dump truck arrive on-site.
0838 Backfill dump truck arrive on-site.
0910 ERRS continue backfilling of Grid 009.
0955 Backfill dump truck arrives on-site.
1012 Backfill dump truck arrives on-site.
1046 ERRS continue to compact below the driveway.
1047 Carl (EPA RL Director) Edulnd contacted Steve Mason (OSC) and indicated that the excavation should be filled in and not to crease the black soil band.
1110 Backfill dump truck arrive on-site.
1130 Backfill dump truck arrive on-site.
1135 Backfill dump truck arrive on-site.

Rain in the Rain

Wilcox Oil Removal 10/3/2017

1145 Break for lunch. ——

1245 Return to Site. ERRS continues backfilling.

1255 Backfill dump truck on-site. ——

1309 Backfill dump truck on-site. ——

1320 Compactor arrived on-site and unloaded.

1330 ERRS begin compacting Grid 009. ——

1415 Backfill dump truck on-site. ——

1418 Backfill dump truck on-site. ——

1500 Light rain shower passing through area.

1530 ERRS continues compacting Grid 009. ——

1537 Recieve Grid 010 results from Test America. Below ALS of 0.11 mg/kg for benzo(a)pyrene. ——

1611 ERRS begin backfilling. ——

1625 Herc Rental on-site to service dirt moving equipment. ——

1650 Herc Rental rep departs site. ——

1700 Continue compacting Grid 009 and backfilling Grid 010. ——

1730 ERRS begins securing the site and equipment. ——

Depart the site. End of log day. —

Morgan Wells 10/3/17

Wilcox Oil Removal 10/4/2017

0700 START Wells arrive on-site. Attend morning Health and Safety/Operations meeting. Topics Covered - Weather, traffic, heavy equipment, PPE. Forecast: 90% thunderstorms, high 74°F and low 66°F, wind ESE 6 mph, humidity 99%. Thunderstorms in forecast all day. No trucks scheduled this morning based on rain. Slips/trips/falls be mindful based on rain. ——

0710 View the removal area. Water in pit on north end (~3 feet). ERRS to obtain pump to remove water. Use skid steer to remove muddy area and work in backfill ——

0730 ERRS to obtain pump to drain pit. No work on-site. Thunder and lightening present in area. ——

0946 ERRS begins to pump out the rain water of the excavation. ——

1015 A sheen was observed in the property pond (west and lower) of the excavation, recieving storm dewatering from the excavation. Mitigation measures were taken immediately. The pump relocated to ensure no sheen impacted water was

Rite in the Rain

in vicinity of the pump.

1045 ERRS personnel and START viewing discharge.

1140 Dewatering activities paused and absorbent pads will be deployed to contain sheen.

1155 Site area recieveing heavy rainfall. ERRS securing site until storm passes.

1220 Break for lunch.

1315 Return to site.

1320 ERRS continues to place road base for property owners drive access. Discuss with EPA, ERRS, START to deploy boom around sheen in excavation. Resume dewatering to ensure excavation doesn't overfill with rain water.

1350 ERRS continue dewatering. Area still recieving steady rain.

1430 ERRS continues de-watering process

1510 ERRS apply pads to sheen observed along (b) (6) [redacted] pond.

1640 ERRS continue de-watering activities.

1730 START, EPA, ERRS discuss site egress for property owners. Due to the rain the main egress dirt is very soft. ERRS will place plywood to ensure

residents have entry/exit capabilities.

1815 ERRS secure site and finish placing plywood.

1845 Depart site. End of log day.

Emergency Wells

10.4.2017

Rite in the Rain

Wilcox Oil Removal 10/5/2015

0655 START Willis on-site. Attend Safety Meeting and Operations Meeting. Topics covered - Sow for today, Slips/Trips/Falls, vehicle traffic, weather, heavy equipment, working to create a hard base. Weather Wind SSE - 3 mph, humidity 95%, low 67° high 83°, chance of rain 30%. Be mindful of muddy ground.

0710 ERRS open up site security fence and remove absorbent pads from NW corner and start stripping off the top muddy portion of backfill.

0730 ERRS begin de-weleving activities of excavation to Property 006 pond.

0820 1 truck of road based gravel delivered to site.

0830 1 truck of road based gravel delivered.

0835 ERRS begin skimming the on-site pond with absorbent booms.

0930 1 truck of road based gravel delivered.

0940 1 truck of road based gravel delivered

0945 ERRS loading dump truck of muddy top layer for off-site disposal.

0950 1 truck of backfill material delivered

0954 1 truck of backfill material delivered

Wilcox Oil Removal 10/5/2017

1000 1 truck of backfill material delivered.

1020 1 truck of backfill material delivered.

1048 1 truck of backfill material delivered.

1104 1 truck of backfill material delivered

1110 ERRS loading dump truck of muddy top layer of backfill and absorbent pads & booms for landfill disposal.

1130 Break for lunch.

1230 Return to site.

1230 ERRS continue backfilling.

1251 1 truck of backfill material delivered.

1303 1 truck of backfill material delivered.

1335 1 truck of backfill material delivered.

1356 1 truck of backfill material delivered.

1415 1 truck of backfill material delivered.

1420 1 truck of backfill material delivered.

1500 ERRS continue to backfill excavation and work in new fill with damp fill impacted by rain.

1530 1 truck of backfill material delivered.

1540 1 truck of backfill material delivered.

1640 1 truck of backfill material delivered.

1720 Continue backfilling excavation.

1750 Begin securing site.

1815 Depart site. End of log day.

Rite in the Rain

0700 START Willis arrive on-site. Attend daily H&S meeting and operations. Continue re-working backfill material. Weather: High 85° / Low 65°, Winds S at 10 to 20 mph, humidity 80%, 0% chance of rain.

0710 View work area. Did not appear to recieve rainfall. ERRS resumes backfilling and compaction activities.

0759 1 truck of backfill material delivered.

0908 1 truck of backfill material delivered.

1004 At the request of the resident the wood pieces North of the house was removed and placed in the backfill.

1032 1 truck of backfill material delivered.

1100 ERRS place road base along refinery road pot holes.

1200 Break for lunch.

1245 Return to site. ERRS continues backfilling/compaction of excavation.

1300 1 truck of backfill material delivered.

1424 1 truck of backfill material delivered.

1500 1 truck of backfill material delivered.

1530 1 truck of backfill material delivered.

1600 ERRS continues backfilling activities.

1630 Continue working the excavation area and the area west of the drive. Racking over the west portion.

1700 ERRS begin securing and firming up resident driveway.

1740 ERRS; START, & EPA off-site.

Meagan Willis 10/6/17

Rite in the Rain

TDD0001/17-0065 20600.012.0001.1065.01

Wilcox Oil Removal 10/7/17

0645 START Willis arrives at site.

0700 Attend HES and Ops Meeting with EPA, ERRS and START. Weather: High 80°/Low 52°, Cloudy, WNW at 7 mph, 100% humidity. Site recieved rain in early morning. Slips/Trips/Falls a concern. Maintain 3 points of contact when exiting/entering vehicles and equipment. Be aware of heavy equipment when walking site. Will pump out water from excavation area and clean up road for resident. Will allow dirt & backfill to aerate and dry.

0720 ERRS begins pumping out excavation.

0814 1 dump truck of rock material delivered.

0825 ERRS begins laying out rock along resident driveway.

0848 ERRS begins aerating excavation soil to dry out after rain.

0954 1 dump truck of top soil delivered.

1007 Stop work for day and allow site excavation to dry out.

1015 Depart site. End of log day.

Meagan Wills 10.7.17

TDD0001/17-0065 20600.012.0001.1065.01

Wilcox Oil Removal 10/8/17

1145 START Willis arrives on site.

1200 Attend HES and Ops Meeting with EPA ERRS and START. Weather: High 83°/Low 58°, Sunny, Winds S 8 mph, humidity 45%. Now aerate and mix up soil to allow soil to dry. Top soil the area west of the driveway. Maintain awareness of heavy equipment. Will transfer trees to site from trailers into area. Will water until trees planted later this week.

1208 ERRS begins aerating backfill.

1330 Viewed the on-site property pond and a visible sheen was not observed. START collect photographic documentation of site activities.

1305 ERRS continue aerating excavation.

1345 ERRS applies topsoil to area west of driveway and smooth out area.

1530 ERRS continue working in and smoothing topsoil west of driveway.

1615 Place backfill/topsoil on rutted areas of (b) (6) [redacted] to restore to pre-excavation activities.

1630 Aerate soil and allow to dry out.

1650 ERRS secure site.

1700 Depart site. End of log day.

Meagan Wills 10.8.17

Wilcox Oil Removal 10/9/17

0645 START arrive on-site. Collect gas can.

0650 Fill gas can for on-site trailer generator.

0700 START, ERRS, and EPA attend daily H&S and operations meeting. Weather: High 88°/Low 47°, severe t-storms possible starting around 1300, wind ESE 6 mph, 87% humidity. Sow continue backfilling to pull back to grade before switching to topsoil. Agenda is to completely fill the excavation before rainfall.

0715 ERRS continue aerating backfill in prep to mix with backfill being delivered to site.

0800 1 truck of backfill delivered to the site.

0805 1 truck of backfill delivered to the site.

0808 1 truck of backfill delivered to the site

0830 START downloads photographic documentation

0855 ERRS continue working in new backfill with existing backfill.

0930 1 ~~Et~~ truck of backfill delivered to the site.

0950 ERRS continues to work in new backfill material into the excavation.

1021 ERRS continues to work the excavation.

1032 1 truck of backfill delivered to the site.

1037 1 truck of backfill delivered to the site.

Wilcox Oil Removal 10/9/17

1121 Begin compacting backfill on excavation.

1131 1 truck of backfill material delivered to site.

1142 1 truck of backfill material delivered to site.

1146 1 truck of backfill material delivered to site.

1210 Break for lunch.

1240 Return to site.

1245 ERRS continues to work in backfill material.

1252 1 truck of backfill material delivered to site.

1300 1 truck of backfill material delivered to site.

1305 1 truck of backfill material delivered to site.

1335 ERRS continues to work in backfill material.

1405 ERRS compacts the backfill with the compactor and excavator. Soil not fully compacting down. ERRS utilizing trac excavator to improve compaction.

1500 ERRS continue compaction activities.

1622 ERRS continues compaction activities.

1730 ERRS places poly over the two topsoil piles in preparation for potential rainfall.

1745 ERRS secure site

1800 Depart site. End of log day.

Meagan Wills 10.9.17

Rite in the Rain

Wilcox Oil Removal 10/10/17

0655 START Will arrive on-site.

0700 START, ERRS, and EPA attend HES and operations meeting. Site did not receive rainfall overnight. SOW is to finish placing topsoil and plant trees. Final grade excavation. Weather: cloudy high of 52° and low of 40°; Wind NW 14 mph, humidity 64%. Hazards - cold/wind weather, sun exposure. Take breaks as needed and use sunblock.

0710 View the excavation area which continues to dry out. Uncover topsoil piles.

0715 Begin grading excavation area.

0800 Clean up the compactor and stage along the main road for pickup.

0820 ERRS adjusts the propane tank stabilizing cinder blocks per direction of OSC.

0828 Discussion between EPA, ERRS, and START indicate on-site pond removed sheen and work associated with de-watering complete.

0905 1 truck of topsoil delivered to the site.

0917 1 truck of topsoil delivered to the site.

1000 ERRS clean up excavator prior to rental return.

1020 1 truck of topsoil delivered to the site.

1051 ERRS repair/rework rutted areas surrounding the excavation.

Wilcox Oil Removal 10/10/17

1115 OSC Mason depart site. Will return on 10/11/17.

1131 1 truck of topsoil delivered to the site.

1145 Break for lunch.

1215 Return to site.

1220 ERRS continues to restore [redacted] (b) (6) and work in topsoil on the excavation.

1340 ERRS continues spreading/applying topsoil across excavation.

1349 1 truck of topsoil delivered to the site.

1510 1 truck of topsoil delivered to the site.

1544 ERRS continues grading the excavation.

1610 ERRS continues raking in topsoil over the excavation in preparation for hydro seeding scheduled for 10/11/17.

1640 ERRS begin to plant trees replacing the ones removed - 3 Green Giant & 3 Thuja

1730 Begin watering the plants and re-installing the mailbox. Mr. Jones viewed the placement and concurred.

1750 ERRS cleaned up the driveway and packed up supplies.

1800 ERRS and START depart site.

Meagan Wilcox 10.10.17

Rite in the Rain

Wilcox Oil Removal 10/11/17

0655 START Willis arrive on-site.

0700 Attend H&S and operations meeting with ERRS, EPA, START. Weather high 68°/low 49°, Wind S 1 MPH, 97% humidity, 0% rain. SOW includes: hydro seeding, touching up driveways, site walk with property owner, return back to property owner.

0715 ERRS begins working on excavation. Watering plant/trees and raking excavation.

0800 ERRS continues ~~backfill~~ mw restoration activities.

0933 ERRS continues smoothing out ruts and cleaning up the road.

0935 ERRS compacting and cleaning up Refinery Road.

0952 Native Care Lawn Care/Hydroseeding arrive on-site.

1103 1 truck of gravel delived.

1110 Seed, tacifier, and mulch applied - rye and bermuda application initiated

1219 Place application of tacifier and mulch.

1235 START & EPA break for lunch.

1315 Return to site.

1320 ERRS working on restoring driveway circle to pre-excavation condition.

Wilcox Oil Removal 10/11/17

1340 Native Care ~~pt~~ mw applies the tacifier & mulch to the test pit area west of the driveway.

1440 Native Care complete hydroseeding and depart site.

1424 ERRS continues to restore driveway and Refinery Road to pre-excavation conditions.

1545 Three temporary restrooms removed from site.

1623 ERRS continue to smooth/restore road.

1640 1 load of road based delivered to site.

1646 Test out the sprinklers placed throughout the excavation area by ERRS.

1700 1 load of gravel delivered and worked into driveway.

1712 ERRS go over tree instructions and grass maintenance with [redacted] (b) (6) Walk the property with [redacted] (b) (6) to ensure concurrence.

1740 Conduct post activity assessment and collect photographic documentation.

1750 Depart site. End of log day and [redacted] (b) (6) Removal.

Megan Will 10.11.17

End of logbook

Rite in the Rain