ANCHOR QEA

DAILY REPORT

PROJECT	San Jacinto River Waste Pits TCRA Maintenance	**CONTRACT NO.**	
CONTRACTOR	Network Cabeling Services (NCS)	**SUPERINTENDENT**	N/A
DAY OF WEEK & DATE:	Friday, March 25, 2016	**REPORT NO.**	12
WEATHER	Sunny and clear with calm winds	**TEMPERATURE**	L: 48 H: 68 degrees F

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:	**MAJOR EQUIPMENT ON JOB (Size/capacity and hours):**
4 – NCS	
TIDE INFORMATION:	**HEALTH AND SAFETY INFORMATION:**
Time: n/a **Height:** n/a	No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

0800 to 0840 – Anchor QEA and NCS personnel arrive at Site.

0815 – Health and safety meeting.

0820 to 1805 – NCS completes security camera installation at all three locations.

1820 – NCS and H. Samaha offsite.

Summary of Progress on this Date:

- NCS completed installation of security camera system.

Persons Onsite on this Date:

Holly Samaha (Anchor QEA)
NCS personnel

Material Delivery Summary as of this Date:

Material	Units	Delivered (units)	Delivery Verification Method	Preceding Delivered Total	Total Delivered for Project
Type C	cubic yards	0	Truck bed measure	18-20	18-20
Pea Gravel	Tons	0	Truck bed measure	14	14

TESTS PERFORMED:	None

PHONE LOG:

None.

SITE PHOTOS/VIDEOS TAKEN: (attached below)	**FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:**
Two photographs with captions	None

QA REPRESENTATIVE	Holly Samaha	HRS	10.25	DATE	3/25/2016

9762015

Photograph 1 – Fully installed security camera at CAM-02.

Photograph 2 – NCS wiring security camera system at CAM-01.