San Jacinto River Waste Pits
Superfund Site
Wed 4/20/16

ID	Task Name
1	**San Jacinto Waste Pits ROD Project Scheduule**
2	**Feasibility Study**
4	Corps of Engineers Damage Assessment
3	Corps of Engineers FS Alternatives Evaluation
5	Finalize FS Amendment
6	**Community Availability Meeting**
7	**National Remedy Review Board (NRRB)**
8	NRRB Draft Package Preparation
9	NRRB Review
10	NRRB Meeting
11	NRRB Memo submitted to Region 6
12	Response to NRRB Comments
13	**Proposed Plan / Record of Decision (ROD)**
14	Draft Proposed Plan Review (TCEQ/HQ)
15	
16	Finalize Proposed Plan
17	Final Administrative Record
18	Proposed Plan Public Notice in Media
19	Public Comment Period Start
20	Public Meeting
21	**Public Comment Period (30-day)**
22	Record of Decision
23	**Responsiveness Summary**
24	Finalize Drafting ROD
25	Review - Draft ROD (TCEQ/HQ)
26	Finalize ROD Based on Comments
27	ROD Concurrence
28	ROD Signature



Project: San Jacinto Waste Pits ROD S
Date: Wed 4/20/16

Task		Milestone		External Tasks	
Split		Summary		External MileTask	
Progress		Project Summary		Split	

9769461