ANCHOR QEA

DAILY REPORT

PROJECT	San Jacinto River Waste Pits TCRA Maintenance	**CONTRACT NO.**	
CONTRACTOR	Benchmark Ecological Services, Inc.	**SUPERINTENDENT**	N/A
DAY OF WEEK & DATE:	Monday, March 14, 2016	**REPORT NO.**	02
WEATHER	Overcast morning, sunny afternoon	**TEMPERATURE**	L: 63 H: 81 degrees F

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:	**MAJOR EQUIPMENT ON JOB (Size/capacity and hours):**
3 – Benchmark Ecological Services	1 skid steer
TIDE INFORMATION:	**HEALTH AND SAFETY INFORMATION:**
Time: n/a **Height:** n/a	No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

0730 – Anchor AEA and Benchmark Ecological Services (Benchmark) onsite.

0740 – Benchmark constructs ramp to slide pontoon boat in and out of the water to load armor rock.

0750 – H. Samaha realigns warning signs to face outward towards the San Jacinto River.

0900 – G. Miller (USEPA) onsite.

0905 – M. Jay (Benchmark) arrives with skid steer.

0910 – Health & safety meeting and discuss daily plans.

0915 – R. Moleski arrives to Site with the two boats.

1000 – Begin probing and placement of Type C armor rock in East Cell. While wading, Benchmark identified small area in the southern portion of East Cell with exposed geotextile (MA 7). Placed armor rock in MA 4 and MA 7.

1340 to 1410 – Lunch break

1410 to 1740 – Resume armor rock placement in MA 1, MA 2, MA 3, and MA 4.

1750 – Stage pontoon boat and skid steer onsite for overnight.

1805 – USEPA offsite.

1815 – Anchor QEA and Benchmark offsite.

Summary of Progress on this Date:

- Contunued probing and began placement of Type C armor rock in East Cell maintenance areas

9769816

ANCHOR QEA

DAILY REPORT

Persons Onsite on this Date:
Holly Samaha (Anchor QEA)
Gary Miller (USEPA)
Matthew Jay, Robert Moleski, Kevin Kicheline (Benchmark)

Material Delivery Summary as of this Date:

Material	Units	Delivered (units)	Delivery Verification Method	Preceding Delivered Total	Total Delivered for Project
Type C	cubic yards	0	Truck bed measure	18-20	18-20

TESTS PERFORMED: None

PHONE LOG:
0822 – Call with G. Miller about arrival to Site.

1156 – Call with W. Mears about maintenance progress.

1718 – Call with D. Keith about daily progress and maintenance schedule.

SITE PHOTOS/VIDEOS TAKEN: (attached below)	**FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:**
Three photographs with captions	None

QA REPRESENTATIVE	Holly Samaha	HRS	10.75	DATE	3/14/2016

Photograph 1 – Placing armor rock in maintenance area.

Photograph 2 – Loading rock onto pontoon barge for placement in Eastern Cell.

Photograph 3 – Rock placement proceeding from pontoon barge.