Site Name:	Operational Period:	U.S. EPA Region 6
Task Order 62 CES Environmental	Date: 3-17-2015	DAILY WORK ORDER
Branch: Federal	Division/ Group: Response	mergency and Rapid Response Service

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP – S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 3.17.2015 Time:1700	Date: 3.17.2015 Time: 1700

PERSONNEL ON-SITE:	QTY	Used	Unused
Response Manager	1	1	
Foreman	1	1	
	0	0	
Truck Driver/Equip Op	1	1	
Laborer	3	3	
Health and Safety Manager	0	0	
PERSONNEL OFF-SITE			
Subcontract Manager	1	1	
Transport and Disposal Coord	1	1	
Field Cost Accountant	1	1	

EQUIPMENT ON-SITE:	QTY	USED	Unused
Pick –up Truck	2	2	
Generator	2	2	
Trash Pumps	2	2	
PID	1	1	
Frac Tank w Liner	1	1	
4,000 PSI Pressure Washer	1	1	
Open Top Roll Off	8	8	
Vacuum Truck Air Mover	1	1	
Carbon Vapor Unit	1	1	
Skid Steer	1	1	
Vacuum Boxes	26	26	
9,000 lb Overhead Lift	1	1	
Storage Trailer	1	1	
Myers (Bean) Pump	1	1	
Air Compressor	1	1	

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):*

The RM continued processing of operational-H/Safety paperwork, procurements, and status spreadsheets. Worked with TIBM and Dynamic Rentals on vacuum box returns. Worked with Hertz on acid pump gaskets, hoses, and fittings. Decided to change the Acid Pump to a larger size.

Republic Services pick up VB 25322 for solidification, wash out and transported to TIBM for cleaning. Dynamic Rental picked up VB 25341 and VB 25348 for cleaning at TIBM. VB 25278 was transported to Veolia ES for incineration under TCEQ funding.

T&D Coordinator worked on additional disposal options for FT 30335. Worked with Lonestar on their rejected wastestream from FT 1004. Worked with Veolia ES on returned VB 25422 and VB 25229.

The crew transferred materials from Group 24, 25 and 27 VBDW 25147. Crew cut up empty totes and drums. Residual materials from empty totes transferred or staged in the appropriate group, acids, bases or neutrals.

OSC Gary Moore	Date: 3/18/15	Time: 1402	RM Leroy Cassidey Date: 3.18.2015 Time:1030

Next OPERATIONAL PERIOD *(administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):*

Continue solid removal from Groups 26 and 27. Continue to cut up totes and drums and place pieces into OT 25480. Start residual removal material from FT 1002 and FT 1004 into VB 25206 and VB 25274.

Complete set up for Acid Transfer.

9858480