Site Name:	Operational Period:	U.S. EPA Region 6
Task Order 62 CES Environmental	Date: 3-19-2015	DAILY WORK ORDER
Branch: Federal	Division/ Group: Response	mergency and Rapid Response Service

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:		ERRS Response Manager	
Contract Number:	EP – S6 - 07 -02	Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal	
Task Order:	062	Date: 3.19.2015	Time:1700	Date: 3.19.2015	Time: 1700

PERSONNEL ON-SITE:	QTY	Used	Unused
Response Manager	1	1	
Foreman	1	1	
	0	0	
Truck Driver/Equip Op	1	1	
Laborer	3	3	
Health and Safety Manager	0	0	
PERSONNEL OFF-SITE			
Subcontract Manager	1	1	
Transport and Disposal Coord	1	1	
Field Cost Accountant	1	1	

EQUIPMENT ON-SITE:	QTY	USED	Unused
Pick –up Truck	2	2	
Generator	2	2	
Trash Pumps	2	2	
Utility Trailer	0	0	
Frac Tank w Liner	1	1	
4,000 PSI Pressure Washer	1	1	
Open Top Roll Off	8	8	
Vacuum Truck Air Mover	1	1	
Carbon Vapor Unit	1	1	
Skid Steer	0	0	
Vacuum/OT Boxes	22	22	
9,000 lb Overhead Lift	1	1	
Storage Trailer	1	1	
Myers (Bean) Pump	1	1	
Air Compressor	1	1	
Acid Pump	1	1	

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):*

The RM continued processing of operational-H/Safety paperwork, procurements, and the container master spreadsheet. Acid pump replaced added additional gaskets, and hoses. Scheduled pick up of empty drum and tote rolloff. Discussed analytical results with Test America. Veolia subcontractor picked up VB 25226 for incineration.

T&D Coordinator worked with Test America on analytical results. Worked with Veolia ES on returned VB 25422 and VB 25229. Continued helping CB&I with future waste streams with US Ecology and Clean Harbors.

The crew rinsed FT 1002, Removed organic liquid from FT 1004. Crew started rinsing FT 1004 but was unable to remove the residue attached to the frac tank walls and floor. Crew set up and removed 1.5 totes of material from ST 1.

OSC	Date:	Time:	RM	Date: 3.20.2015	Time:0900
Gary Moore	3/20/15	0932			

Next OPERATIONAL PERIOD *(administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):*

Start/continue Acid Transfer from ST 1.

Remove residual material and rinse FT 1004 transfer material into VB 25206 and VB 25274.

Lonestar picking up one load from FT 30335.

9858481