Site Name:	Operational Period:	U.S. EPA Region 6
Task Order 62 CES Environmental	Date: 3-13-2015	**DAILY WORK ORDER**
Branch: Federal	Division/ Group: Response	mergency and Rapid Response Service

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP – S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 3.13.2015 Time:1700	Date: 3.13.2015 Time: 1700

PERSONNEL ON-SITE:	QTY	Used	Unused
Response Manager	1	1	
Foreman	1	1	
	0	0	
Truck Driver/Equip Op	1	1	
Laborer	3	3	
Health and Safety Manager	0	0	
PERSONNEL OFF-SITE			
Subcontract Manager	1	1	
Transport and Disposal Coord	1	1	
Field Cost Accountant	1	1	

EQUIPMENT ON-SITE:	QTY	USED	Unused
Pick –up Truck	2	2	
Generator	1	1	
Trash Pumps	2	2	
PID	1	1	
Frac Tank w Liner	1	1	
4,000 PSI Pressure Washer	1	1	
Open Top Roll Off	8	8	
Vacuum Truck Air Mover	1	1	
Carbon Vapor Unit	1	1	
Skid Steer	1	1	
Vacuum Boxes	26	26	
9,000 lb Overhead Lift	1	1	
Storage Trailer	1	1	
Myers (Bean) Pump	1	1	
Air Compressor	1	1	

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):*

The RM continued processing of operational-H/Safety paperwork, procurements, and status spreadsheets. Worked with Veolia ES, Adler Tanks, and Dynamic Rentals on vacuum box returns. Provided support to TCEQ and CB&I on Lonestar FT 1004 final load return.

Republic Services pick up two VB for solidification VB 25251 and VB 25348. The final load of waste from FT 1004 was rejected by Lonestar Ecology. The VTruck was off loaded into VB 25206 and VB 225274. Lonestar rescinded their approval of VB 30335. The wet chemistry lab could not treat the sample to comply with their facility specifications.

Subcontract Administrator continued to work with JIT Distributing on their certificate of insurance.

The crew provided assistance to Lonestar off-loading the rejected load. Cleaned the North Drain. Provided location, labels and secure loads for Republic. Pumped water from the South Pond to the Middle Pond and Middle Pond out to the storm sewer. Transferred materials from totes and drum to vacuum box, Group 22. Crew completed blocking of the CES office door.

OSC	Date:	Time:	RM	Date:	Time:
Gary Moore	3/16/15	1902		3.16.2015	1130

Next OPERATIONAL PERIOD *(administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):*

Continue to pump water from the rain event. Continue solids removal from Group 22-25. Continue to cut up totes and drums and place pieces into OT 25337. Move VB to receive sludge from FT 1004. Start FT 1004 transfer.

Adler Tanks and Dynamic Rentals will pick up empty vacuum boxes, transport to TIBM for cleaning and then off rent.

Hertz fixing hose fittings for the Acid Transfer pump. Additional Stainless Steel values will be needed. Receive Certificate of Insurance from J I T. Complete tote and drum procurement.

9858496