Site Name:	Operational Period:	U.S. EPA Region 6
Task Order 62 CES Environmental	Date: 3-16-2015	**DAILY WORK ORDER**
Branch: Federal	Division/ Group: Response	mergency and Rapid Response Service

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP – S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 3.16.2015 Time:1700	Date: 3.16.2015 Time: 1700

PERSONNEL ON-SITE:	QTY	Used	Unused
Response Manager	1	1	
Foreman	1	1	
	0	0	
Truck Driver/Equip Op	1	1	
Laborer	3	3	
Health and Safety Manager	0	0	
PERSONNEL OFF-SITE			
Subcontract Manager	1	1	
Transport and Disposal Coord	1	1	
Field Cost Accountant	1	1	

EQUIPMENT ON-SITE:	QTY	USED	Unused
Pick –up Truck	2	2	
Generator	2	2	
Trash Pumps	2	2	
PID	1	1	
Frac Tank w Liner	1	1	
4,000 PSI Pressure Washer	1	1	
Open Top Roll Off	8	8	
Vacuum Truck Air Mover	1	1	
Carbon Vapor Unit	1	1	
Skid Steer	1	1	
Vacuum Boxes	26	26	
9,000 lb Overhead Lift	1	1	
Storage Trailer	1	1	
Myers (Bean) Pump	1	1	
Air Compressor	1	1	

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):*

The RM continued processing of operational-H/Safety paperwork, procurements, and status spreadsheets. Worked with Veolia ES, Adler Tanks, TIBM and Dynamic Rentals on vacuum box returns. Worked with Hertz on acid pump gasket, hoses, and fittings. Worked with Lonestar on rejected loads and Veolia on rejected boxes.

Republic Services pick up OT 25474 empty drums and totes, returned to Dynamic. Two Adler VB 0825097 and VB 785 picked up taken to TIBM. VB 25322 taken to TIBM and off rent.

Subcontract Administrator finalize procure of totes. T&D Coordinator worked on disposal of FT 30335 Worked with Lonestar on their rejected wastestream. Profiled US Ecology debris. Worked with CB&I on US Ecology work plan.

The crew transferred materials from Group 22 and Group 23 to VB 25343. Crew cut up 30 empty totes and drums. Residual materials from empty totes transferred or staged in the appropriate group, acids, bases or neutrals.

OSC Gary Moore	Date: 3/17/15 Time: 2300	RM LeRoy Cassidey	Date: 3.17.2015 Time:1130

Next OPERATIONAL PERIOD *(administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):*

Continue solids removal from Groups 24, 25, and 27. Continue to cut up totes and drums and place pieces into OT 25337. Move VB to receive sludge from FT 1004. Start FT 1004 transfer.

Complete set up for Acid Transfer, procure secondary containment.

9858497