Site Name: Task Order 62 CES Environmental	Operational Period: Date: 3-18-2015	U.S. EPA Region 6 DAILY WORK ORDER mergency and Rapid Response Service
Branch: Federal	Division/ Group: Response	

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP – S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 3.18.2015 Time:1700	Date: 3.18.2015 Time: 1700

PERSONNEL ON-SITE:	QTY	Used	Unused
Response Manager	1	1	
Foreman	1	1	
	0	0	
Truck Driver/Equip Op	1	1	
Laborer	3	3	
Health and Safety Manager	0	0	
PERSONNEL OFF-SITE			
Subcontract Manager	1	1	
Transport and Disposal Coord	1	1	
Field Cost Accountant	1	1	

EQUIPMENT ON-SITE:	QTY	USED	Unused
Pick –up Truck	2	2	
Generator	2	2	
Trash Pumps	2	2	
Utility Trailer	1	1	
Frac Tank w Liner	1	1	
4,000 PSI Pressure Washer	1	1	
Open Top Roll Off	8	8	
Vacuum Truck Air Mover	1	1	
Carbon Vapor Unit	1	1	
Skid Steer	1	1	
Vacuum/OT Boxes	22	22	
9,000 lb Overhead Lift	1	1	
Storage Trailer	1	1	
Myers (Bean) Pump	1	1	
Air Compressor	1	1	

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):*

The RM continued processing of operational-H/Safety paperwork, procurements, and the container master spreadsheet. Worked with Adler, TIBM, and Dynamic Rentals on vacuum box returns. Worked with Hertz on acid pump gaskets, hoses, and fittings. Received larger acid pump at day end. Held meeting with Lonestar on FT 1004.

T&D Coordinator worked with Test America on analytical results. Worked with Veolia ES on returned VB 25422 and VB 25229. Continued helping CB&I with future waste streams with US Ecology and Clean Harbors.

The crew transferred materials from Group 26 and 27 in VBDW 25147. Crew cut up empty totes and drums. Crew disposed of appropriate lab samples from the USEPA laboratory and field characterization event.

OSC	Date:	Time:	RM	Date: 3.19.2015	Time:0900
Gary Moore	3/19/15	1021			

Next OPERATIONAL PERIOD *(administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):*

Remove residual material and rinse FT 1002 and FT 1004 transfer material into VB 25206 and VB 25274.

Start/continue Acid Transfer from ST 1.

Veolia subcontractor picking up VB 25226 for incineration. Lonestar picking up one load from FT 30335.

9858498