Site Name: Task Order 62 CES Environmental	Operational Period: Date: 1-14-2015	U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal	Division/ Group: Response	

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP – S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 1.14.2015 Time:1700	Date: 1.14.2015 Time: 1700

PERSONNEL ON-SITE:	QTY	Used	Unused
Response Manager	1	1	
Foreman	1	1	
Health and Safety Manager	0	0	
Truck Driver/Equip Op	1	1	
Laborer	2	2	
PERSONNEL OFF-SITE			
Subcontract Manager	1	1	
Transport and Disposal Coord	1	1	
Field Cost Accountant	1	1	

EQUIPMENT ON-SITE:	QTY	USED	Unused
Pick –up Truck	2	2	
Generator	1	1	
Trash Pumps	2	2	
Multiple Gas Monitor	0	0	
Frac Tank w Liner	1	1	
4,000 PSI Pressure Washer	1	1	
Open Top Roll Off	7	7	
Vacuum Truck Air Mover	1	1	
Carbon Vapor Unit	1	1	
Skid Steer	1	1	
Vacuum Boxes	17	17	
9,000 lb Overhead Lift	1	1	
Storage Trailer	1	1	
Myers (Bean) Pump	1	1	
Air Compressor	1	1	

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):*

RM coordinated site activities with the Foreman. He completed the Health/Safety and Operational daily paperwork. He continued discussions with the OSC on operational planning and site activities.

The crew continued to pump water from the South Pond to the Middle Pond and the Middle Pond to the storm sewer. Crew completed sludge removal from N OT 3 and N OT 6. The vacuum truck was rinsed and taken to TIBM for cleaning. After cleaning it was taken to Vacuum Truck Rental for repair of the seal on the 6 inch valve.

T&D Coordinator continued to profile waste streams and work with vendors (especially Veolia) on the existing waste.

OSC Gary Moore	Date: 1/15/15	Time: 1810	RM	Date: 1.15.2015	Time: 1600

Next OPERATIONAL PERIOD *(administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):*

Pump water from the Middle Pond and South Pond

Remove remaining sludge from the warehouse bays. Stage/wash empty totes.

Start removal of sludge from N OT 2 and S T 5.

Continue working on disposal of the USEPA lab samples.

9858672