Site Name:	Operational Period:	U.S. EPA Region 6
Task Order 62 CES Environmental	Date: 2-24-2015	**DAILY WORK ORDER**
Branch: Federal	Division/ Group: Response	mergency and Rapid Response Service

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP – S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 2.24.2015 Time:1700	Date: 2.24.2015 Time: 1700

PERSONNEL ON-SITE:	QTY	Used	Unused
Response Manager	1	1	
Foreman	1	1	
	0	0	
Truck Driver/Equip Op	1	1	
Laborer	3	3	
Health and Safety Manager	0	0	
PERSONNEL OFF-SITE			
Subcontract Manager	1	1	
Transport and Disposal Coord	1	1	
Field Cost Accountant	1	1	

EQUIPMENT ON-SITE:	QTY	USED	Unused
Pick –up Truck	2	2	
Generator	1	1	
Trash Pumps	0	0	
PID	1	1	
Frac Tank w Liner	1	1	
4,000 PSI Pressure Washer	1	1	
Open Top Roll Off	8	8	
Vacuum Truck Air Mover	1	1	
Carbon Vapor Unit	1	1	
Skid Steer	1	1	
Vacuum Boxes	25	25	
9,000 lb Overhead Lift	1	1	
Storage Trailer	1	1	
Myers (Bean) Pump	1	1	
Air Compressor	1	1	

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):*

The RM continued to processed invoices, operational-H/Safety paperwork, and update status spreadsheets. Updated tank, drum, tote, spreadsheet with action items for the remaining waste. Met with Lonestar Ecology representatives to correct FT 215012 profile, review, and forward TCEQ information for FT 1004.

T&D Coordinator resolved profile for FT 215012. Reviewed analytical results for S T1 and S T6. Reviewed and commented on Tank, Tote, Drum spreadsheet.

Crew continued to remove sludge from WMU 123 and TT 407. Set up and removed water sludge from PT 4. Crew also cut hole to remove sludge.

Dynamic Rental restaged six vacuum boxes.

OSC	Date:	Time:	RM	Date:	Time:
Gary Moore	2/25/15	1600	LeRoy Cassidey	2.25.2015	900

Next OPERATIONAL PERIOD *(administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):*

Check OT 25319, OT 25134 for volatile organics. Continue sludge removal from PT 4. Remove material from 5039-M and 5036-M poly totes into VB 25343.

Republic Services to pick up two vacuum boxes for solidification today. Lonestar scheduled FT 215012 for pickup on Thursday.

9858703