From:	Moore, Gary
To:	Webster, Susan; Petersen, Chris; Smith, Monica
Cc:	Brescia, Nicolas; Delgado, Paige
Subject:	FJ Doyle
Date:	Thursday, February 7, 2019 11:17:15 AM
Attachments:	IMG_4911.jpg IMG_4909.jpg IMG_4908.jpg IMG_4910.jpg

---

All:

It will probably be a miracle if we finish this job by 2/15/19. The rainy weather is not our friend. It will likely not be complete until the 2/22/19 (pending weather) but we are pushing to get it done. See photos.

Gary W. Moore (6SF-ER)
Federal On-Scene Coordinator
U.S EPA Region 6
1445 Ross Ave, Suite 1200
Dallas, TX 75202-2733
Cell: 214.789.1627
moore.gary@epa.gov

DEERE

DEERE