8-27-02 Herculaneum Lead Smelter To-27

0615 Leave office (STM Schuler)

0730 Arrive at Site, Today's weather will be hot, high's in upper 80's, no rain is expected. Today's Activities will include: ① Interior Recon Sampling at 525 Joachim, 562 Reservoir, & 441 Main. ② ATC will be down to sample more yards Reno and/or Schuler will oversee Sampling activity ③ Oversight of Exc. ④ Shoot Soil Recon Samples and Log into field sheets.

0800 Reno & Schuler at 525 Joachim for Interior Recon Sampling

0830 Reno & Schuler at 562 Reservoir for Interior Recon sampling

0900 Back to trailer, ATC will be down at aprox. 1015 to continue sampling, They are Expected to be in Herculaneum ~~until~~ RCS All of This week sampling

1015 ATC's Brian Podkul and Jay are on site. STM Reno will oversee these activities for the day. Earlier This Am. Larry Hopkins w/ MODNR Reclamation stopped into trailer to see if OSC Silver was here,

A717 40499073 2.0
Superfund
0400

8/27/02 Herculaneum Lead Smelter G9011.2.01.0027.00

Silver will be out of the office today and will be returning tomorrow.

1030 Schuler shoots samples of Reconsoil, START only has one Niton XRF, the other is in SERVICE and we are awaiting a PO from USEPA. According to Niton they said it would not be completed until first time Sept., however it was completed early. Niton will be paying for APROX. $1000 of the detector placement. However w/ Resources and the purchase of a new battery charger, cost of REPAIR is around $4000.00

1100 Schuler out to oversee Exc. Activities - Exc. nearcompletion at 561 Res. - Backfilling at 558 Res. - no activity (needs more soil & grading. Rock at football field is completed, Final grading around shed and put up fence waiting to backfill 491 Long - 434 Hill - backfilling Front yard. 436 Hill - backfilling

8-27-02 Herculaneum Lead Smelter G9011.L.01.0027.00

Exc. at 455 ~~Reservoir~~ Hill

12:00 Schuler back at trailer (will work on Hillsboro Hg Report) STM Remo finishes sampling w/ATC - Lunch Cback at trailer

12:30 Activities are the same. Schuler works on Report

1330 MODNR's John Whitaker is on site.

1400 EPA's Bruce Morrison calls ~~at~~ RCS to ASK if ATC is providing along with there mailouts informational literature on lead. - Remo speaks w/ Brian Podkul and tells he no.

1420 ~~Act~~ RCS Schuler out to monitor ER's activities These include: ① Backfilling at 361 Mott. Seed/Straw complete at 360, 366, 372 & 379 Mott. There is still some backfilling that needs to be done at 366 west Edge 372 - need to repair Driveway. 379 - in front of wall in front. 434 Hill Back needs backfilling, front Final grading 436 - Needs final grading in front, back needs fill 455 Hill - Exc continues, 91 Long need backfill. Exc complete at 561 Reservoir. 558 Res. needs more backfilling and grading

1530 - Schuler at trailer, STM Remo continues sampling effort with ATC.

1600 - Remo back to trailer, Schuler out to reload Hi-Vols

8-27-02 Herculane Lead Smelter 69011.L.01.0027.00

1650 - Hi-Vols complete, Close up Activities for the day

1700 ~~Arrive~~ RCS Leave Site

1815 Arrive at office - End of Day

8-27-02