9-9-02 Herculaneum Lead Smelter TC-27

0615 SMM & Schuler leaves office

0730 Arrive at Site, Today's activities will include: ① Sampling yards (homes to be included as part of the recontamination sampling effort. these include Ⓐ 440 Thornell Ⓑ 453 Thornell Ⓒ 695 Joachim Ⓓ 812 Brown Ⓔ 842 Brown.

② Oversight of Excavation - very limited

③ Pull Hi-Vols - F-10 & F6 - These will be taken off the schedule.

④ Hi-Vols - F3 & F8 are running today.

⑤ The TEGM has been permanently shut down & downloaded data

- OSC Silver is on-site this morning

0810 - Reno arrives at Site.

0330 Schuler reviews the TEGM file to update file on XLS.

0900 Reno leaves trailer to check activities. All homes on Mott are done. 455 Hill still needs to be backfilled. No work is being done on Hill. Work is being done on the fence by the high school football field. 491 Long has been seeded and strawed. 561 Reservoir

A717 40499081 20

Superfund

0400

9-9-02 Herculaneum Lead Smelter TO-27

still needs soil. A load of gravel was delivered this morning. Gravel needs to be spread. Some gravel is being removed from 999 Main per a request from homeowner.

0930 - OSC Silver and Schuler drive around site to see what is progressing. ER's activities are limited.

1000 Schuler and Silver are back to trailer. The TEOM has been taken off-site, use this space as storage.

1100 - Matt Ojile of MODNR is on-site.

" - START will try to schedule interior sampling as well as a LBP screening.

1130-1200 Lunch

12:30 - OSC Silver - STM Schuler, & MODNR's Matt Ojile - Remove Hi-Vol F6 from operation. Transport monitor back to command post - STM Reno continues to work on report for OSC Silver on # of yards that exc.

1400 OSC Silver leaves site

9-9-02 Herculaneum Lead Smelter TO-27

1430 - Schuler checks OSC Silver Equipment
STM Revo checks on Exc. needing
compaction - homes ≥2500 ppm - compare w/ DOER
1545 Activities continue - Leave Site
1700 Arrive at office, end of Day